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DAILY CERCLA SUMMARY
AMERICAN GLUE SITE, MIDDLETON, MA
- IT CORP. J #778016

DATE: 2/26/99 ' ' WORK HOURS: 0700-1630
DAY: FRIDAY

SUBCONTRACTORS: NONE
PERSONNEL: 1 RM, 1FM, 3FTs, 1 OPERTOR, 1 T&D Mgr. (onsite ). 1 T&D Mgr. (in house ).

EQUIPMENT 1 p/u truck #843588, 1 van #843518, 1 computer #842952, mini-loader #5982 drum
grappler #5983, LEL/O, meter #843082.

RENTALS: 1 refngerator 1 water cooler 2 portable toﬂet 1 fax machme 1 copier machine, 1 7yd.
dumpster.

WORK COMPLETED:

1. Finished overpacking 55 gallon drums. Today’s total 19, total to date 374 .
2. Barry Taggart continued the review of the final haz-cat reports in house. Will have a
sampling list together Monday.
3. Removed snow as needed around site.
4. Demobilized the site for the weekend.
COMMENTS:

1. NONE
FUTURE PLANS:

1. Separate drums into waste streams.
2. Sample waste streams for disposal.

3. Cutand clean fiberglass tanks, drum their contents.



DAILY CERCLA SUMMARY
AMERICAN GLUE SITE, MIDDLETON, MA.
IT CORP. J #778016

DATE: 2/25/99 ' WORK HOURS: 0700-1630
DAY: THURSDAY

SUBCONTRACTORS: Unger Electrical

PERSONNEL: 1RM, 1PBA, 1FM, 3FTs, 1 OPERTOR, 1T&D Mgr (onsite ). 1 T&D Mgr. and 1
FM ( off site performmg haz-cat function at L.A. Donavon site ).

EQUIPMENT?:S 1 p/u truck #843588, 1 van #843518, 1 computer#842952, mini-loader #5982, drum
grappler #5983, LEL/O, meter #843082.

RENTALS: 1 refrigerator, 1 water cooler, 2 portable toilet, 1 fax machine, 1 copier machine, 1 7yd.
dumpster.

WORK COMPLETED: !

1. Continued overpacking 55 galloﬁ drums. Today’s total 34, total to date 355.
2. Barry Taggart began the review of the final haz-cat reports. Will have a sampling list
together Monday:
3. Unger Electric was on site to replace 1 GFI and 1 breaker.
COMMENTS:

1. NONE
FUTURE PLANS:

1. Finish overpacking 55 gallon drums.
2. Separate drums into waste streams.

3. Cutand clean fiberglass tanks, drum their contents.



DAILY CERCLA SUMMARY
AMERICAN GLUE SITE, MIDDLETON, MA.
IT CORP. J #778016

DATE: 2/24/99 » ‘ WORK HOURS: 0700-1630
DAY: WEDNESDAY

SUBCONTRACTORS: NONE

PERSONNEL: 1RM, 1PBA, 1FM, 3 FTs, 1 OPERTOR, 1 T&D Mgr. (onsite). 1 T&D Mgr. and 1
FM ( off site performing haz-cat function at L.A. Donavon site ).

EQUIPMENT: 1 p/utruck #843588, 1 van #843518, 1 computer #842952, mini-loader#5982, drum
grappler #5983, LEL/O, meter #843082.

RENTALS:’ 1 refrigerator, 1 water cooler, 2 portable toilet, 1 fax machine, 1 copier machine, 1 7yd.
dumpster.

WORK COMPLETED: i

1. Continued overpacking 55 gallon drums. Today’s total 35, total to date 321.
2. Received final haz-cat reports.and samples back from L.A. Donavon site. Tank samples
were sent back as they were not done, They will be categorized tomorrow or Friday.
COMMENTS; |
1. Barry Taggart will be on site tomorrow to review haz-cat reports, start work compressing
waste streams, and developing shmpling lists for disposal.
2. Unger electrical will be on site tomorrow to check out one faulty breaker and GFI.
Reached 75% of ceiling amount and forwarded a 75% letter to OSC Irizzary informing him of
this fact
FUTURE PLANS:

1. Continue to overpack 55 gallon drums. -
2. Separate drums into Wwaste streams.

3. Cut and clean fiberglass tanks, drum their contents.



DAILY CERCLA SUMMARY
AMERICAN GLUE SITE, MIDDLETON, MA.
IT CORP. J #778016

DATE: 2/23/99 WORK HOURS: 0700-1630
DAY: TUESDAY '
SUBCONTRACTORS: NONE

PERSONNEL 1RM, 1PBA, 1 FM, 3FTs, 1 OPERTOR, 1 T&D Mgr. (onsite ). 1 T&D Mgr. and 1
FM ( off site performing haz-cat functlon at L.A. Donavon site ).

EQUIPMENT: 1 p/u truck #843588, 1 van #843518, 1 computer #842952, mini-loader #5982, drum
grappler #5983, LEL/O, meter #843082.

RENTALS: 1 refrigerator, 1 water cooler, 2 portable toilet, 1 fax machine, 1 copier machine, 1 7yd.
dumpster.

WORK COMPLETED:

1. Continued overpacking 55 gallon drums. Today’s total 37, total to date 286.
2. Finished haz-cat’ing at L.A. Donavan site. Final reports will be generated tomorrow.
COMMENTS: ‘

1. NONE
FUTURE PLANS:

1. Continue to overpack 55 gallon drums.

2. Cut and clean fiberglass tanks, drum their contents.



DAILY CERCLA SUMMARY
AMERICAN GLUE SITE, MIDDLETON, MA.
IT CORP. J #778016

DATE: 2/22/99 WORK HOURS: 0700-1630'
DAY: MONDAY .
SUBCONTRACTORS: NONE

PERSONNEL: 1RM, 1PBA, 1FM, 3 FTs, 1 OPERTOR, 1 T&D Mgr. (onsite). 1 T&D Mgr. and 1
FM ( off site performing haz-cat function at L.A. Donavon site ).

EQUIPMENT: 1 p/u truck #843588, 1 van#843518, 1 computer #842952, mini-loader #5982, drum
grappler #5983, LEL/O, meter #843082.

RENTALS: 1 refrigerator, 1 water cooler, 2 portable toilet, 1 fax machine; 1 copiermachine, 1 7yd.
dumpster. ' '

WORK COMPLETED:

1. Remobilized the crew from the weekend bréak.
2. Continued overpacking 55 gallon drums. Today’s total 33, total to date 249.
3. Continued haz-cat’ing at L.A. Donavan site.

COMMENTS:

1. Barry Taggart was on site to discuss roll off analytical. Lab will run Ieft over samples for
totals because of the low flash point and the possibility of having to meet universal treatment
standards for disposal. |

FUTURE PLANS:

1. Continue to overpack 55 gallon drums.

2. Cut and clean fiberglass tanks, drum their contents. -



DAILY CERCLA SUMMARY
AMERICAN GLUE SITE, MIDDLETON, MA.
IT CORP. J #778016

DATE: 2/19/99 WORK HOURS: 0700-1630
DAY: FRIDAY ,

SUBCONTRACTORS: NONE
PERSONNEL: 1 RM, 1PBA, 1FM, 3FTs, 1 OPERTOR.

EQUIPMENT: 1 p/utruck #843588, 1 van #843518, 1 computer #842952, mini-loader #5982, drum
grappler #5983, LEL/O, meter #843082.

RENTALS: 1 refrigerator, 1 water cooler, 2 portable toilet, 1 fax machine, 1 copier machine, 1 7yd.
dumpster. '

WORK COMPLETED:

1. Continued overpacking 55 gallon drums. Today’s total 31, total to date 216.
2. Continued haz-cat’ing at L.A. Donavan site.
3. Demobilized personnel for the weekend break.
COMMENTS:
1. NONE
FUTURE PLANS:

1. Continueto overpack 55 gallon drums.



'CERCLA Daily Summary

Date: 1-5-9F | Weather:
Day: £, | | Start Work: 4747 End Work: 50-

Site Name: Former American Glue & Resin

OSC: Gilberto Irizarry

Response Manager: Daniel Hackett

Contractor: Internatnonal Technoloﬂ Comoratmn
Personnel. 1 PA

1 Foreman
4 RIs
Equipment: IT Rental
Van #: H843518 1 Refrigerator
Pickup #: H840117 1 Water Cooler
Computer #: H842952 2 Porta Johns
BobCat #: H5982 1 Fax Machine
Grappler#: = H5983 1 Copier Machine
LEL #: H843082 1 10 yd Dumpster
Subcontractor:
Scope of Work Completed:
Today TTD
Cubic Yard Boxes , . /L
Drums with Product Collected | <3:97~ {00
Empty Drums Collected ‘ . ' 123
Drums Transferred _ _ . !
Empty Drums Generated - _ . _
Drums Sampled | _3? | [37
Drums Hazcatted | _ <
Drums Overpack “Into (%) ZintoZ
Droma gercroledd Fl.. ' | /0

Comments: 4, ,. ¢ Aok e ¥ Tracler)

RewRas o (0, M,



CERCLA D ily Summag

Date° a=4-97 | Weather:
Day: 7 hur ‘ Start Work: p 700 End Works /73 ©

Site Name: Former American Glue & Resin
OSC: Gilberto Irizarry
Response Manager: Daniel Hackett

Contractor: International Technologx Comoratwn
Personnel: 1 PA

1 ~ Foreman
4 RT’s
Equipment: IT | Rental
Van #: H843518 1 Refrigerator
Pickup #: H840117 1 Water Cooler
Computer #: H842952 2 Porta Johns
BobCat #: H5982 1 Fax Machine
Grappler# = HS5983 1 Copier Machine
LEL # H843082 1 10 yd Dumpster
Subcontractor:
Scope of Work Completed:
: Today TTD
Cubic Yard Boxes | _ [
Drums with Product Collected - 397 Yoo
Empty Drums Collected | , 473
Drums Transferred ‘ _ [
Empty Drums Generated , -
Drums Sampled A 18
Drums Hazcatted —
Drums Overpack | | k( ) Z2Into "@E | L(“'” Into%
Aoresns . neraledd F0. | /0

_»CommentS' Covenedd T-35 w/ i"o«&y — Movedd 65 onle b««%

- Futire Pans: s M/Ve@ /P




.CLISQ_LA; Daily Summary

Date; 4- 3-99 Weather:
Day: (oed Start Work: »70p End Work: /73 @‘

Site Namé. Former American Glue & Resin

e e e S

OSC: Gilberto Irizarry
Response Manager: Daniel Hackett

Contractor: International Technology Comoratlon

Personnel: 1 PA
1 Foreman

4 RTs
Equipment: IT ~ Rental
Van #: HS843518 1 Refrigerator
Pickup #: H840117 1 Water Cooler
Computer #: H842952 2 Porta Johns
BobCat #: H5982 1 Fax Machine
Grappler# = H5983 1 Copier Machine
LEL #: H843082 1 10 yd Dumpster
Subcontractor: |
Scope of Work Completed:
Today ~_ IID
Cubic Yard Boxes _ R _JX
Drums with Product Collected | | | 397 oo
Empty Drums Collected 123
Drums Transferred | _ 1
Empty Drums Generated . - 7
Drums Sampled - | vli
Drums Hazcatted | O
Drums Overpa ;&) ssdnto g4 79) _ssInto s
B Q\W%V £ ( ( /o

‘CommentS' /—/W % prdoodl fo oin bottle

FuturePlans 5WM VL @W/@MZ/




" CERCLA Daily Summary

Date: d-d- 77 | Weather:
Day: ﬁc, Start Work: »2co  End Work: /7 30 |

Site Name: Former American Glue & Resin
OSC: Gilberto Ii'izar_rx
Response Manager: Daniel Hackett

Contractor: International Technology Comoratlon
Personnel: 1 PA

1 Foreman
4 RIs
Equipment: IT Rental
Van #: H843518 1 Refrigerator
Pickup #: ‘H840117 1 Water Cooler
Computer #: H842952 2 Porta Johns
BobCat #: H5982 1 Fax Machine
Grappler #: H5983 1 Copier Machine
LEL #: H843082 1 10 yd Dumpster
Subcontractor:
Scope of Work Completed ‘
Today TTD
Cubic Yard Boxes /
Drums with Product Collected _ ' _3P7 Hoo
Empty Drums Collected _ 123
Drums Transferred - A
Empty Drums Generated _ :
Drums Sampled A9 2/
Drums Hazcatted ‘ .
Drums Overpack _Into (teg) ifInto &
Arnsma. ?wuﬁté kO, /0

}Commen“- /Lu;,éwfzm) /61%5 £ A f¢7—

e e e
' _




. CERCLA Dail); Summary |

Détg: d-1-97 | Weather:
Day: /Moo Start Work: 5§00  End Work: /7 o |

A e

Site Name: Former American Glue & Resin

OSC: Gilberto Inzagx |
Response Manager: Daniel Hackett

Contractor: International Technology Corporation

Personnel: 1 PA
1 Foreman

4 RT’s
Equipment: IT Rental
Van #: H843518 1 Refrigerator
Pickup #: H840117 1 Water Cooler
Computer #: H842952 2 Porta Johns
BobCat #: H5982 1 Fax Machine
Grappler #: H5983 1 Copier Machine
LEL #: H843082 1 10 yd Dumpster
Subcontractor:
Scope of Work Completed:
Today ‘ ' TTD
Cubic Yard Boxes - » 3 (L
Drums with Product Collected - 377 400
Empty Drums Collected - /73
- Drums Transferred o |
Empty Drums Generated 7 : ,
Drums Sampled 39" LA
Drums Hazcatted ]
Drums Overpack _Inte ((@'T_; ) Fintoz,
Rosir gerar s KD, | /D

| FuturePlans: S, AL e

Ceelreed




' CERCLA Daily Summary

Date; /-J 7-77 Weather:
Day: /ri . StartWork: 0760  End Work:

Site Name: Former American Glue & Resin
OSC: Gilberto Irizarry
Response Manager: Daniel Hackett |

Contractor Intematlonal Technologx Comoratlon
Personnel: 1 PA

1 Foreman
4 RT’s
Equipment: IT | - ‘Rental .
Van #: H843518 1 Refrigerator
Pickup #: H840117 1 Water Cooler
Computer #: H842952 2 Porta Johns
BobCat #: H5982 1 Fax Machine
Grappler# = HS5983 1 Copier Machine
LEL #: - H843082 1 10 yd Dumpster
Subcontractor: |
Scope of Work Completed:
Today = TTD
Cubic Yard Boxes s g
Drums with Product Collected G ' 397 40
Empty Drums Collected ,_ _ 173
~ Drums Transferred _ _ _
~ Empty Drums Generated , L k . N
Drums Sampled | L5 A7
Drums Hazcatted | . e
Drums Overpack | _Into (L’gi_ﬂ FdnteTr
Qo rnaraded £4, P /0

v.‘Comments. W W

;tFuturePlans 5Wﬁ/@ M CMW < 7Q)d




 CERCLA Daily Summary

Date‘: | | -JA%- 77 Weather:
Day: Thwr | Start Work: 0700 End Work: /730

Site Name: Former American Glue & Resin

OSC: Gilberto Irizarry

Response Manager: Daniel Hackett

Contractor: International Technology Cm_'poratlon
Personnel: 1 PA

1 Foreman
4 RT’s -
Equipment: , - IT. Rental
Van #: - HB843518 1 Refrigerator
Pickup #: H840117 1 Water Cooler
Computer #: H842952 2  Porta Johns
BobCat #: H5982 1 Fax Machine
Grappler #:  HS5983 1  Copier Machine
LEL #: H843082 1 10 yd Dumpster
Subcontractor:
Scope of Work Completed:
Today | TITD
Cubic Yard Boxes 3 b
Drums with Product Collected o 234
Empty Drums Collected _ 173
Drums Transferred ‘ _ [
Empty Drums Generated - -
Drums Sampled /L
Drums Hazcatted | |
~Drums Overpack | ___Into__ (L% % dnto 77
g—w.oﬁdg F.0, : A q

Comments w,em‘,%a/ - /fw (,Qnmwg ofor ;,w S

,FutnrePlans | Swyyé&q %@M Ftl cwym&é%




' CERCLA Daily

Date: /- 77- 79 o : Weather:
’Daxg WS e d. - Start Work: 02 End Work: / 73@‘

Site Name: Former American Glue & Resin
OSC: Gilberto Irizarry
Response Manager: Damel Hackett

Contractor: Internatlonal Technology Comoratlon
Personnel: 1 PA

1 Foreman
4 RTs
Equipment: . IT | - Rental
Van #: H843518 1 . Refrigerator
Pickup #: H840117 1  Water Cooler
Computer #: H842952 2 Porta Johns
BobCat #: H5982 -1 Fax Machine
" Grappler #: H5983 ‘1 - Copier Machine
LEL #: H843082 1 10 yd Dumpster
Subcontractor:
Scope of Work Completed: _
| | Today ~ TTD
Cubic Yard Boxes | 3 _3
Drums with Product Collected /D 359
'Empty Drunis Collected . | /73
Drums Transferred | o _ !
‘Empty Drums Generated _ | —
Drums Sampled WZe , _Jd
Drums Hazcatted . e ‘
Drums Overpack = | "~ Into  (ty Jidntos:

~ ‘Comments: c,,,.,bwya,wo ﬁa%cu&»uweﬂ ) Tomos B orove




CERCLA Daily St

Date: /-Jd¢-59 ,  Weather:
Day: Tu= | - Start Work: ,700  End Work: /7 3o

Site Name: Former American Glue & Resin
OSC: Gilberto Irizarry
Response Manager Damel Hackett

Contractor: 1 nternatlonal Technology Comoratlon
Personnel: 1 PA

1 Foreman
4 RT’s
Equipment: IT Rental
Van #: H843518 1 Refrigerator
Pickup #: H840117 1 Water Cooler
Computer #: H842952 2 Porta Johns
BobCat #: H5982 1 Fax Machine
Grappler #: H5983 1 Copier Machine
LEL #: H843082 1 10 yd Dumpster
: Subcontractor
Scope of Work Completed
Today | ITD
Cubic Yard Boxes ‘ _ L 4
Drums with Product Collected —dJd7 WA
Empty Drums Collected - /73
Drums Transferred _ . )
Empty Drums Generated _ ‘
Drums Sampled
Drums Hazcatted -
Drums Overpack - ___Into . (ey)uslntoz
- 0 [ -

Comments




CERCLA Daily Summary

Date: /~45-77 Weather:
Day: /o | Start Work: o900 End Work: ,7 =3 @'

Site Name: Former American Glue & Resin
OSC: Gilberto Irizarry
Response Manager: Dan_ielvHackett

Contractor: International Technology Corporation
Personnel: 1 PA

1  Foreman
4 RT’s
Equipment: IT Rental
Van #: H843518 1 Refrigerator -
Pickup #: H840117 1 Water Cooler
Computer #: H842952 2 Porta Johns
BobCat #: H5982 1 Fax Machine
Grappler #: H5983 1  Copier Machine
LEL #: H843082 1 10 yd Dumpster
Subcontractor: _
Scope of Work Completed: |
e Todav TTD
Cubic Yard Boxes = N S
Drums with Product Collected A _o2%7
Empty Drums Collected _ /73
Drums Transferred » !
Empty Drums Generated | )
Drums Sampled
Drums Hazcatted ‘ o
Drums Overpack | _ifInto zo- é'g,ﬁ«_/) Z¢Into’s,"
A Feena ' E.A, D )

i ‘
Comments: Sffmn¥ of Solreger drons (177) + (74 opoTop (15)




'CERCLA Daily Summary

Date: /[-Jd~-T77 - Weather:
Day: /ri Start Work: o 70>  End Work: /680

Site Name: Former American Glue & Resin
OSC: Gilberto Irizarry
Response Manager: Daniel Hackett

- Contractor: Internatlonal Technology Corporation

Personnel: 1  PA
’ 1 Foreman

4 RT’s
Equipment: IT Rental
- Van #: H843518 1 Refrigerator
Pickup #: H840117 1 Water Cooler
Computer #: H842952 2 Porta Johns
) BobCat #: H5982 1 Fax Machine
Grappler #: H5983 ‘1 Copier Machine
LEL #: H843082 1 10 yd Dumpster
Subcontractor:
Scope of Work Completed:
| Today TTD
Cubic Yard Boxes - .
Drums with Product Collected 33 345
Empty Drums Collected V /23
Drums Transferred A _ /
Empty Drums Generated
Drums Sampled
Drums Hazcatted ()3 .
Drums Overpack . U’I ZcInto 75 ( ({él ,;’;;Into g5
Aosra }M—Mo—t‘-& £D. <

Comments: nloaell gof QW OMM

FutyrePlans: \/@ D rg CQ : éé ,




CERCLA Daily Summary

Date: /-J/- 7 | Weather:

Day: 7Aur Start Work: 6772  End Work: /730 |

Site Name: Former American Glue & Resin

i

OSC: Gilberto Irizarry

pronse Manager: Daniel Hackett

Contractor‘ International Technology Corporation
Personnel: 1 PA

1 = Foreman
4 RT’s -
Equipment: IT Rental
Van #: H843518 1 Refrigerator
Pickup #: H840117 1 Water Cooler
Computer #: H842952 2 Porta Johns
BobCat #: H5982 1 Fax Machine
Grappler #: H5983 1 Copier Machine
LEL #: H843082 1 10 yd Dumpster
Subcontractor: .
Scope of Work Completed:
Todav TTD
Cubic Yard Boxes ,
Drums with Product Collected 4l | A 7l
Empty Drums Collected | ‘ 47 /73
Drums Transferred _ | [
Empty Drums Generated I _/
Drums Sampled
Drums Hazcatted » _ _
" Drums Overpack jo__gilnte g (JY) silnto&i

ADJMMM/’Q | ' (o

Comments:




CERCLA Daily Summary

Date: - 30- 77 \ Weather:
Day: (»ed Start Work: p7¢2  End Work: /7 30

Site Name: Former American Glue & Resm
OSC: Gilberto Irizarry
Response Manager: Daniel Hackett

Contractor: I ntematmnal Technologx Comoratlon
Personnel: 1 - PA

1 Foreman
4 RIs
Equipment: IT Rental
Van #: H843518 1 Refrigerator
Pickup #: H840117 1 Water Cooler
Computer #: H842952 2 Porta Johns
BobCat #: H5982 1 Fax Machine
Grappler #: H5983 1 Copier Machine
LEL #: H843082 1 10 yd Dumpster
Subcontractor: .
Scope of Work Completed: :
Todav TTD
Cubic Yard Boxes |
Drums with Product Collected _ A7/
Empty Drums Collected ‘_H 174
- Drums Transferred '
Empty Drums Generated
Drums Sampled
Drums Hazcatted , _
Drums Overpack _Into (yﬁ 35 Into g4~
Dnecrns umiratist FD | | | 5
Comments: ‘

Future Plans: m M




CERCLA Daily ;

Date; /-/7- 77 Weather:
Day: Tue : Start Work: » ;o  End Work: /73 o

Site Name: Former American Glue & Resin

0SC: Gilberto Irizarry

Response Manager: Daniél Hackett

Contractor International Technology Comoratlon
Personnel 1 PA

1 Foreman
4 RT’s
Equipment: B § | - Rental
| Van#  H843518 1 Refrigerator
Pickup #: H840117 1 Water Cooler
Computer #: H842952 2  Porta Johns
BobCat #: H5982 1 Fax Machine
Grappler #: H5983 1 Copier Machine
LEL #: H843082 1 10 yd Dumpster
Subcontractor:
Scope of Work Completed: - |
| | Today _ IID
Cublc Yard Boxes . _ , | ‘
Drums with Product Collected 4R oZ 2/
Empty Drums Collected | g9 1724
Drums Transferred
Empty Drums Generated
Drums Sampled
ADrums Hazcatted : - , L
Drums Overpack () 4zlnto g (v4)ssInto g5

Comments

[

_FuturePlans CMW&&%M@&) Céz’zs )w
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CERCLA Daily Summary

Date: | ]1-1/8-79 Weather:
Dav: M o7 Start Work: 00  End Work: /73 o

Site Nailme: Former American Glue & Resin
OSC: Gilberto Irizarry
Response Manager: Daniel Hackett

Contractor: International Technology Corporation
Personnel: 1  PA

1 Foreman
4 RT’s

Equipment: | IT | Rental

| .

| Van #: H843518 1 Refrigerator

_ Pickup #: H840117 1 Water Cooler

| Computer #: H842952 2 Porta Johns

i BobCat #: H5982 1 Fax Machine

, Grappler # = H5983 1 Copier Machine

LEL #: H843082 1 10 yd Dumpster

Subcdntractor:
Scope of Work Completed:

| Today _ TID

|
Cubic Yard Boxes . .
Drums with Product Collected 37 A7
Empty Drums Collected /5 /67
Drums Transferred
Empty Drums Generated
Drum;s Sampled - i
Drums Hazcatted . ) |
Drums Overpack ' g) _i{Into g5 39) isInto g4~

o Overpack, (7 damis (33 idme s

Coml:nents:




CERCLA Daily Summary

Date: /-15- 79 - | Weather:
Day: /- Start Work: 0700 End Work: /309 -

Site Na',ame: Former American Glue & Resin
~ OSC: Gilberto Irizarry
R&sponse Manager: Daniel Hackett

Contractor International Technologg Corporation
Personnel: 1 PA

| 1 Foreman
l 4 RT’s
Equip;ment: IT | Rental
o Van #: H843518 1 Refrigerator
Pickup #: H840117 1 Water Cooler
: Computer #:  H842952 2 Porta Johns
| BobCat#: -~  H5982 1 Fax Machine
Grappler #: HS5983 1 Copier Machine
LEL #: ‘ H843082 - 1 10 yd Dumpster
Subcontractor
ScopeI of Work Completed
’ Today _ TTD
Cubic Yard Boxes |
Drums with Product Collected 3 [/ 2ol
Empty Drums Collected o4 LA
Drums Transferred
Empty Drums Generated
Drums Sampled
Drums Hazcatted
Drums Overpack . o ( §) silnto £5 ( zsinto g4~
| . Z 4 i
M ?mm.ﬁt@y <D, | 17/
Comments:

FutmlePlans Vﬂ?—%ﬂ é@ww/wv ./ C/&,a-r%U ¥~ W&{é/




CERCLA Daily S

Date: /- /7" 77 Weather:
Day: Thur | - Start Work: ,700 .End',Wor"k: /73 @.

Site Name: Former American Glue & Resin
OSC: Gilberto Irizarry |

Response Manager: Daniel H'lackett, |
Contractor: International Technology 'Corgoraﬁon
Persomnel: 1 PA | |

1 Foreman
4 RTs
Equipment: IT | Rental
Van #: ‘H843518 1  Refrigerator
Pickup #: H840117 1 Water Cooler
Computer #: H842952 2 Porta Johns
BobCat #: H5982 1 Fax Machine
Grappler #: H5983 1 Copier Machine
" LEL #: H843082 1 10 yd Dumpster
Subcontractor:
Scope of Work Completed:
- : Today TTD
Cubic Yard Boxes » _ -
Drums with Product Collected __4o_ /6O
Empty Drums Collected Y /3
Drums Transferred . |
Empty Drums Generated
Drums Sampled _
Drums Hazcatted , , -
Drums Overpack (5 _gflntog5” = (de) isInto g5
| | / 3

Comments: /BM,,E,T W o) w‘/ﬁ)




CERCLA Daily

Date: |- 3- 77 | Weather:
Day: oed Start Work: 570  End Work: /773 0"

Site Name: Former American Glue & Resin
OSC: Gilberto Irizarry
Response Manager: Daniel Hackett

Contractor: International Technology Corporation

Personnel: 1 PA

1 Foreman
4 RTs
Equipment: IT - | Rental
Van #: H843518 1  Refrigerator
Pickup #: - H840117 1 Water Cooler
Computer #: H842952 2 Porta Johns
BobCat #: H5982 1 Fax Machine
Grappler #: H5983 1  Copier Machine
LEL #: H843082 1 10 yd Dumpster
Subcontractor: ’
Scope of Work Completed o :
Today 1
Cubic Yard Boxes - 7
Drums with Product Collected _IG [FO
Empty Drums Collected 30 . /o7
Drums Transferred ' -
Empty Drums Generated
Drums Sampled | —
Drums Hazcatted , ' -
Drums Overpack - (g\ gsInto g4~ (/) _fgdnto 857
Qe om0 ,-./A | - K
Comments: :

Future Plans /g@,u Q&Mf/v C’ /0—&/&6 v o0 /d%




CERCLA Daily Summary

Date: (/4-77 Weather:
Day: T ere _ Start Work: o 700 End Work: /734 |

Site Name: Former American Glue & Resin
OSC: Gilberto Irizarry

Response Manager: Daniel Hackett

Contractor: 1 ntematlonal Technology Corporation

Personnel: 1 PA
1 Foreman '

4 RT’s

Equipment: IT Rental
Van #: - H843518 1 Refrigerator
Pickup #: H840117 1 Water Cooler
Computer #: H842952 2 Porta Johns
BobCat #: H5982 1 Fax Machine
Grappler #: H5983 1 Copier Machine
LEL #: H843082 1 10 yd Dumpster

Subcontractor:

Scope of Work Completed:

| | Todav TTD

Cubic Yard Boxes _

Drums with Product Collected 34 g9

Empty Drums Collected 3D 77

Drums Transferred

Empty Drums Generated

Drums Sampled

Drums Hazcatted |

Drums Overpack ( g) N1 Into g5~ (/3) 23 Into g4

d)—uwvv W ) {

Comments:

Future Plans: @W c;éw,u ¢ credfon L
CW /ﬁ//‘ %U /0




CERCLA Daily Summary

Date: /-//- 77 Weather
Day: mo ’ Start Work: o ¥0°  End Work: /7 3@1

Site Name: Former American Glue & Resin

-OSC: Gilberto Irizarry

Response Manager: Daniel Hackett

Contractor: International Technology Corporation
Personnel: 1 PA
1 Foreman
4 RTs
Equipment: _ IT | Rental
Van #: H843518 1  Refrigerator
Pickup #: H840117 1  Water Cooler
Computer #: H842952 2 Porta Johns
~ BobCat #: H5982 1  Fax Machine
' Grappler#: = H5983 1 Copier Machine
LEL #: H843082 1 10 yd Dumpster
Subcontractor:
Scope of Work Completed: | |
Todav TTD
Cubic Yard Boxes | R ) 7
Drums with Product Collected . 30 BERCY- N
Empty Drums Collected A5 472
Drums Transferred - R
Empty Drums Generated |
Drums Sampled _ e - )
Drums Hazcatted | o .
Drums Overpack <(‘a N 54 Into g5~ (&)L Jrlnto 25
Arsnig Gonerslee FD. d /
Comments: o ‘

Future Plans:

sy ocens, ek
CM//{/} /&w /

n




B CERCLA Daily Summary

Date: /-5-77 Weather:
Day: ﬁ / Start Work: 070? End Work: /6/0’° 

Site Name: Former American Glue & Resin
OSC: Gilberto Irizarry
Response Manager: Daniel Hackett

Contractor: International Technology Corporation
Persomiél: 1 PA

1 Foreman
4 RT’s
Equipment: _ IT Rental
Van #: H843518 1 Refrigerator
Pickup #: H840117 1 Water Cooler
Computer #: H842952 2 Porta Johns
BobCat #: H5982 1 Fax Machine
Grappler #:  H5983 1 Copier Machine
LEL #: H843082 1 10 yd Dumpster
Subcontractor: |
Scope of Work Completed:
| Today TTD
Cubic Yard Boxes | o
Drums with Product Collected __HO _do
Empty Drums Collected A2 A
Drums Transferred _
Empty Drums Generated
Drums Sampled
Drums Hazcatted —
Drums Overpack o Into . Into
Drser W Pl dakreg / ‘ -

Comments: /}/b&w 47,@ M wégé

FuturePlans 5/*@,%0 :Q ‘e , pend
o Wé&(ﬁ:g@w// %ﬂ /O%



" CERCLA Daily Summary

Date: - #/-97 » Weather: rain -
Déx: £ acé - Start Work: 570p  End Werk: 15730 |

Site Name: Former American Glue & Resin
OSC: Gilberto Irizarry
Response Manager: Daniel Hackett

Contractor: International Technology Corporation
Personnel: 1 PA

1 Foreman
4 RDTs

Equipment: IT | Rental
Van #: - HB843518 1 Refrigerator
Pickup #: H840117 1 Water Cooler
Computer #: H842952 2  Porta Johns
‘BobCat #: H5982 1  Fax Machine
Grappler #: - H5983 1  Copier Machine
LEL #: - H843082 1 10 yd Dumpster

Subcontractor: |

Scope of Work Completed:
| Today | ITD

Cubic Yard Boxes

Drums with Product Collected

Empty Drums Collected

Drums Transferred

Empty Drums Generated

Drums Sampled ' .

Drums Hazcatted | _

‘Drums Overpack ' _Into ‘ ___Into

Comments: ) 5,9 9 col\offi with FPE, Shipek off 2 Huzwnste

fol\ oﬂ"@ for + 9, Had / + of wact . o
_ / _ NZRERIA Uin agtc § hippe
Fl!ﬂll'e Plans?‘bt'o 40/ ‘{'&\p, (;&emem:t , Chei?c(( OP/lC/(?(i uf -f's)”‘g‘/ fa;fjﬁ‘{/



CERCLA Daily Summary

- Date: $-3~ 77 ! ~ Weather: c lovdy, Main
Day: p7on Start Work: o100  End Work: j¢30

Site Name: Former American Glue & Resin
OSC: Gilberto Irizarry
Response Manager: Daniel Hackett

Contractor: International Technology Corporation
Personnel: 1 PA

+—Foreman-
4 RITs
Equipment: IT " Rental
- Van #: - H843518 1 Refrigerator

Pickup #: H840117 1 Water Cooler
Computer #: H842952 ‘2 Porta Johns
BobCat #: H5982 1 Fax Machine:
Grappler #: H5983 1 Copier Machine
LEL #: H843082 1 10 yd Dumpster

‘Subcontractor: |

Scope of Work Completed:

: Today TTD

Cubic Yard Boxes

Drums with Product Collected

Empty Drums Collected

Drums Transferred

Empty Drums Generated

Drums Sampled

Drums Hazcatted ,

Drums Overpack | _Into | _Into

Comments c ot VP "P.\o«w Glass ~taulbis \\n‘b z T4 S etions Rov Lorded
O.)(cmua.l'u)\ dxyx | F1 &f Cen'f-qm:na.{’u)\ Soiland Scrqpec( Aown 2020
F+ atea aqud Loqo\eA N rcl\ of With Avuu—:s

FturePlans
tu -&A oF dvors, 7 Hazweste fol\o!)'@ 2 Ro“oW ot

PPE amoL —F‘ bef é’(“;? ‘faﬂk§ o



CERCLA Daily Summag

Date: 4-17-57 !.Vﬂl.ll_e_"_
Day: wed - wam@ End Work: /¢ 36

Site Name:_Former American Glue &Resin

OSC: Gilberto Irizarry

Response Managef: Daniel Hackett

Contractor: International Technology Corporation
Personnel: 1  PA

1  Foreman
4 RTs
Equipment: IT Rental
Van #: - H843518 1 Refrigerator
Pickup #: H840117 1 Water Cooler
Computer #: H842952 2 Porta Johns
BobCat #: H5982 1 Fax Machine
Grappler #: H5983 1 Copier Machine
LEL# = H843082 1 10 yd Dumpster
Subcontractor:
Scope of Work Completed _
Today - I1D
Cubic Yard Boxes _. /A
Drums with Product Collected . . 24
Empty Drums Collected o L 123
- Drums Transferred _ | |
Empty Drums Generated . . - a
Drums Sampled : I Y3
Drums Hazcatted | - N -
Drums Overpack | Into 4_%° Into??
o 13724 6'6"/1 55~

FD.
Comments: M £LO ﬁdc/ h’hrw db'j Z okl

Future Plans:

//wr—o/ud /DWMQ ﬁa %Awf/éo—éﬂ#



CERCLA Daily Summary

Date: 4 -37-77 Weather:
Dav: 7., | Start Work: 5700 EndWork: /( 34 |

Site Name Former American Glue & Resin

OSC Gilberto Irizarry

Response Manager: Daniel Hackett

Contractor: International Technology Corporation
Personnel: 1 PA

1 Foreman
4 RTs
Equipment: IT Rental
Van #: - H843518 1 Refrigerator
Pickup #: H840117 1 Water Cooler
Computer #: = H842952 2 Porta Johns
BobCat #: H5982 1 Fax Machine
Grappler #: H5983 1 Copier Machine
LEL #: H843082 1 10 yd Dumpster
Subcontractor: .
Scope of Work Completed: - : |
o Today TTD
Cubic Yard Boxes - i | /&
Drums with Product Collected _ NEES
Empty Drums Collected o - | (23
Drums Transferred o - |
Empty Drums Generated , - _
Drums Sampled , | 4/3
Drums Hazcatted . _ 3
Drums Overpack __Into | 22> Into’’

P ‘ (‘3 75) ‘J;Al‘ / o
FD. jl
Comments: ’”W Cowns Zoke o B O

F”/M“Q S~ & S/ Covered aMﬁxw/w

gjomé MMM P/«/@% ”’”M




CERCLA D 111 Summary

Date: c/;u, 97 Weather:
Day: m.n | StartWork: oyo® End Work: /G 30

Site N@e: Former American Glue & Resin

OSC: Gilberto Irizarry

Response Manager: Daniel Hackett

Conﬁador: Interhational Technology Corporation
Personnel: 1 | PA |

1 Foreman
4 RTs
Equipment: IT ’ - Rental
Van #: - H843518 1 - Refrigerator
Pickup #: H840117 1 Water Cooler
Computer #: H842952 2 Porta Johns
BobCat #: HS5982 1 Fax Machine
Grappler #: H5983 1 Copier Machine
LEL #: H843082 1 10 yd Dumpster
Subcontractor: _
Scope of Work Completed: s
. Teday 7 TTD
Cubic Yard Boxes | | _ /A
Drums with Product Collected N 3D 2
Empty Drums Collected | e | 123
Drums Transferred e )
- Empty Drums Generated - _ - _
Drums Sampled | ' A3
Drums Hazcatted | .
Drums Overpack - Into 4 97 Into”? 5
ay 374 w 5\7" '

ﬂf/wdfmé v &
FuturePlans /Yl,w/ Coroms Zotre Muﬁa
M 5w sEee

ED. | .
Comm-entsv. ( V—Cauéﬂﬂg%,m‘n\//é@ /oﬁ;{ /57 ,

(ZHCUE



CERCLA Daily Summary
Date: 4-43- 77

‘Dav: £

Weather:

Start Work: ,7e0 EndWork: /9 3 ()'

‘Site Name: Former American Glue & Resin
OSC: Gilberto Irizarry

Response Manager: Daniel Hackett

Contractor: International Technology Corporation
Personnel: 1 PA

Fatar luss: ol (,7&7& !

1 Foreman
4 RTs
Equipment: IT Rental
Van #: H843518 1 Refrigerator
Pickup #: H840117 1 Water Cooler
Computer #: H842952 2 Porta Johns
BobCat #: H5982 1 Fax Machine
Grappler #: H5983 1 Copier Machine
LEL #: H843082 1 10 yd Dumpster
Subcontractor: |
Scope of Work Completed:

, Today TTD
Cubic Yard Boxes 1
Drums with Product Collected NICEN
Empty Drums Collected (23
‘Drums Transferred ]

Empty Drums Generated

Drums Sampled | HL3

Drums Hazcatted , '

Drums Overpack _Into @) 4> Into 5
£ - G

Comments M(//)M%M/eé /M (’ 03)



CERCLA Daily Summary

Date; Y-3a-77 | o Weather:
al{' 7//w r | | Start Work: o770 End Work: /(3 ~0’

Slte Name: Former American Glue & Resin

OSC. Gllberto Irizarry

Rmpome Manager: Daniel Hackett

Contractor: Intérnational Technology Corporation
Personnel: 1  PA

1 Foreman
4 RTs
Equipment: - IT - Rental
Van #: - H843518 1 Refrigerator
Pickup #: H840117 1 Water Cooler
- Computer #: H842952 2 Porta Johns
BobCat #: H5982 1 Fax Machine
Grappler #: H5983 1  Copier Machine
LEL #: H843082 1 10 yd Dumpster
Subcontractor: |
Scope of Work Completed:
, o Today ITD
Cubic Yard Boxes o /34
Drums with Product Collected - / Y = e UL §
“Empty Drums Collected | . (73
- :Drums Transferred o 1
Empty Drums Generated ' . |
'Drums Sampled | _ . 43
Drums Hazcatted | 7 . ~ o _
ffDrums Overpack ___Into (&) 2 Into %5

(374) \46 Y

fiCommenis Prorerd feel L0 P
| | L& Asna Rasmored 14 r‘é‘ol_)éaj <q?) é

fo &)‘/"W\) é(/nwv—‘bvé/
&74 é’)c A ;‘.‘..1_‘:"_' - §yaed<

Future Plans

e



CERCLA Daily Summary

Date: -21-9p ' Weather:
Day: ed. - ) Start Work: 0700 End Work: /¢ 3 o

Site Name: Former American Glue & Resin
OSC: Gilberto Irizarry
Response Manager: Daniel Hackett

Contractor: International Technology Corporation
Personnel: 1 PA

1 Foreman
4 RTs
Equipment: IT Rental
Van #: H843518 1 Refrigerator
Pickup #: H840117 1 Water Cooler
Computer #: H842952 2 Porta Johns
BobCat #: H5982 1 Fax Machine
Grappler #: H5983 1 Copier Machine
LEL# .  H843082 1 10 yd Dumpster
Subcontractor: -
Scope of Work Completed:
S Today TTD
Cubic Yard Boxes - [ .
Drums with Product Collected | / ‘ R Ol |
Empty Drums Collected | _ | L 22
Drums Transferred | . : , l__
Empty Drums Generated | _ —
Drums Sampled | ~ - 1D
- Drums Hazcatted ' o '
Drums Overpack Into == Into”
=) N o ' (374) 65 /' 79

Comxﬁents: [0 nng A . L0 T3
(/) F,éoo't) é’»ﬁ-\»—m Q) Sm W(SJ@)

'F“‘“f‘?l"m | 5/%




CERCLA Daily Summary

Date: +-j0-57 | Weather:
Day: 7u<. Start Work: o 700 End Work: /630

_ Site Name: Former American Glue & Resin

OSC: Gilberto Irizarry

Response Manager: Daniel Hackett

Contractor: International Technology Corporation

Personnel: 1 PA
| Foremal__x

4 RT’s

Equipment: : -~ IT - Rental
Van #: - H843518 1 Refrigerator
Pickup #: H840117 1 Water Cooler
Computer #: ~ H842952 2 Porta Johns
BobCat #: H5982 1 Fax Machine
Grappler #: H5983 1  Copier Machine
LEL #: H843082 1 10 yd Dumpster

Subcontractor: |

Scope of Work Completed: |

- o - Today TTD

Cubic Yard Boxes , ‘ Jd

Drums with Product Collected 3+ & 350

Empty Drums Collected | . /73

Drums Transferred N )

Empty Drums Generated o - .

Drums Sampled ] 413

Drums Hazcatted | -

Drums Overpack  Imto _ ®Z° Inte??

=5 (322) 0, ™
COmmentS W %\M) yaks) ( A MJ /0 Prrsy Rernoveel
5L,&M Sl o M ) |

Future Plans _

f;ﬁiﬂ(?b)




CERCLA Daily Summary

Date: y-19- 79 Weather:
Day: men . StartWork: pgoo  EndWork: /635

~ Site Name: Former American Glue & Resin
OSC: Gilberto Irizarry |
Response Managér: Daniel Hackétt
Contractor: International Technology Corporation |
Personnel: 1 PA o

1  Foreman
- 4 RT’s
Equipment: - IT . Rental
Van #: ~ H843518 1 Refrigerator
- Pickup #: H840117 1 Water Cooler
Computer #: H842952 2 Porta Johns
BobCat #: H5982 1 Fax Machine
- Grappler #: H5983 1  Copier Machine
LEL #: ' H843082 1 10 yd Dumpster
Subcontractor: |
Scope of Work Completed:
| ' . Today | TTD
Cubic Yard Boxes . 1
Drums with Product Collected ; 3 A
Empty Drums Collected | _ o 123
Drums Transferred e /_
Empty Drums Generated , e e
Drums Sampled : - 43
Drums Hazcatted » : S—
Drums Overpack Into () _2° Tng Y2

Commen"fs- S Arerna W))‘?//@a //044%(" 5) |
SAR it 5/&»—0@%0 3 ‘

Futlu'e Plans /6) O

SA@J&": W,J cQ,u,m'\)




CERCLA Daily Summary

Date: 4~/ - 77 Weather:
Dav: Fr.. Start Work: 700  End Work: /730

Site Name:_ Former American Glue & Resin

OSC: Gilberto Irizarry

Response Manager: Daniel Hackett

Contractor: Internaﬁohal Technology Corporation

Personnel: 1 PA
-1 Foreman

4 RT’s
Equipment: - IT - Rental
Van #: - HB843518 1 Refrigerator
Pickup #: H840117 1 Water Cooler
Computer #: H842952 2 Porta Johns
BobCat #: H5982 1 Fax Machine
-Grappler #: H5983 1 Copier Machine
LEL #: H843082 1 10 yd Dumpster
Subcontractor: |
Scope of Work Completed: |
o Today TTD
Cubic Yard Boxes i} _/d
Drums with Product Collected 9 AT
Empty Drums Collected o | . 123
Drums Transferred _ — [l
Empty Drums Generated : _
Drums Sampled . AL
Drums Hazcatted — -
Drums Overpack | _Into (4) 2° Into%° _

ED | | | , 374 JO’/‘D 59
COMMENE: G frsois ¢ dehrrs Remonicl frumw RO 7tat (57)

Skl units heg (Jdrms U SAAG(4) -
_Flltlll'é Plans; 'f‘é ' /ew'r\rﬂ) Hneen s |



CERCLA Daily Summary

Date: Y - (5-79 o Weather:
Day: [ Aur. | Start Work: 0700 End Werk: /¢ 30 |

Site Name: Former American Glue & Resin -
OSC: Gilberto Irizarry
Response Manager: Daniel Hackett

Contractor: International Technology Corporation
Personnel: 1 PA

1 Foreman
4 RTs
Equipment: IT Rental
Van #: - H843518 1 Refrigerator
Pickup #: H840117 1 Water Cooler
Computer #: H842952 2 Porta Johns
BobCat #: - HS5982 1 Fax Machine
Grappler #: H5983 1  Copier Machine
LEL #: H843082 1 10 yd Dumpster
Subcontractor: |
Scope of Work Completed: \ . |
| | Today TTD
Cubic Yard Boxes | - /3
Drums with Product Collected _ /O 433
Empty Drums Collected | _ | 123
Drums Transferred . /
Empty Drums Generated . - _
Drums Sampled | , Y12
Drums Hazcatted :
Drums Overpack | Into (& 2° Into 5
c £D. @ | (378 oé &5
- Comments: et &/u»m dué\zq o, (¢ ;(ZL / |

| F'.l_turemm:_. f&w# — M WM |




CERCLA Daily Summary

Date: +/-/9-97 Weather:
Day: Lo Start Work: ©7¢® EndWork: /¢ 3o

Site Name: Former American Glue & Resin
OSC: Gilberto Irizarry

Response Manager: Dani_el Hackett

Contractor: International Technology Corporation

Personnel: 1 PA
1 Foreman

4 RT’s
Equipment: IT Rental
Van #: - H843518 1 Refrigerator
Pickup #: H840117 1  Water Cooler
Computer #: H842952 2 Porta Johns
BobCat #: H5982 1 Fax Machine
Grappler #: H5983 - 1 Copier Machine
LEL #: H843082 1 10 yd Dumpster
Subcontractor: |
Scope of Work Completed: ,
- Today TID
Cubic Yard Boxes | /L
‘ Drums with Product Collected ; 473
‘ Empty Drums Collected | | . /73
| Drums Transferred L - .;,_. i /
Empty Drums Generated ' |
Drums Sampled _ | 413
Drums Hazcatted _ |
Drums Overpack _Into____ (3/)<° Into 39
Y | | @ 21) 55 2 5
Comments: W/é’w eR-3 ‘ 7e

o . /&,e@%o@w—wq </&M/€MM> M(’ﬂfd,@q;,)
Future Plans:

TR

fndves



Date: +-/3- 79 o Weather;
Day: 7Tue- | Start Work: 5750 End Work: /6 30

Site Name: Former American Glue & Resin | :
OSC: Gilberto Irizarry
Response Manager: Daniel Hackett

Contractor: International Technology Corporation |
Personnel: 1 PA

\ 1 Foreman
4 RT’s
Equipment: IT ~ Rental
Van #: - 'H843518 1 Refrigerator
Pickup #: H840117 1 Water Cooler
Computer #: H842952 2 Porta Johns
BobCat #: H5982 1 Fax Machine
Grappler #: HS983 1 Copier Machine
LEL #: H843082 1 10 yd Dumpster
Subcontractor: |
- Scope of Work Completed:
| o Toeday TTD
Cubic Yard Boxes ] /3
Drums with Product Collected " 423
Empty Drums Collected | i _ /22
Drums Transferred o ) | [
Empty Drums Generated | : : R
Drums Sampled _ o3
Drums Hazcatted — e
Drums Overpack : _Into (D3 e Y°
P ) 372 w? 75
Comments: »~__ A&ta S/ 7;/1# C,&W—ww M,,yé&;

Future Plans: freé%ff “Ch-3




CERCLA Daily

Date; -/~ 77 Weather:
Day: /mon Start Work: 0 9©  End Work: /;, 30,'

Site Name: Former American Glue & Resin

* OSC: Gilberto Irizarry
Response Manager: Daniel Hackett

Contractor: International Technology Corporation
Personnel: 1 PA

1 Foreman
4 RT’s
| Equipment: - IT Rental
Van #: ~ H843518 1 Refrigerator
Pickup# = H840117 1 Water Cooler
Computer #: H842952 2 Porta Johns
BobCat #: H5982 1 Fax Machine
Grappler #: H5983 1 Copier Machine
LEL #: H843082 1 10 yd Dumpster
Subcontractor: |
Scope of Work Completed: .
o ~ Today TTD
Cubic Yard Boxes . [
Drums with Product Collected _ 473
Empty Drums Collected 3 | . /73
Drums Transferred . _ [
Empty Drums Generated _
Drums Sampled , _ | _4/3
Drums Hazcatted ‘ _ —
Drums Overpack | Into (2) > Into4°
' ‘ . . Rt
FD. R

Comments: , ~ |
Pt D ) oW ,(?M_ v CDD /M> .
E’.ommgiQ ,doeﬂco)?/u fzf;vo 5«.MMW M

Future Plans:

Lommts lodtp for2 371




CERCLA Dally Summag

Date: q -9-7 ? | Weather:
Day: F I Start Work: 6400  End Work:

Site Name: Former American Glue &}__Resih-

OSC: Gilberto Irizarry

Response Manager: Daniel Hackett

Contractor: International Technology Corporation
Personnel: 1 PA

1 Foreman
4 RDTs
Equipment: . IT
Van #: H843518
Pickup #: H840117
Computer #: H842952
BobCat #: H5982
Grappler #: H5983
LEL #: H843082
Subcontractor:
Scope of Work Completed
Today
Cubic Yard Boxes
Drums with Product Collected
Empty Drums Collected
Drums Transferred
Empty Drums Generated
Drums Sampled
Drums Hazcatted _
Drums Overpack‘ Into

S Pl Y

D
Comﬁents W{7 Q )';Z’““"O fo
Loormorve MM 5,(

Future Plans: wrorfh o RO, ¥ S~ |

Rental

Refrigerator
Water Cooler
Porta Johns
Fax Machine
Copier Machine
10 yd Dumpster

" TTD

[

423
[ 23
[

4i3

(9 7 Intg3®

(374) 38 &9
O

/430



"CERCLA Daily Summary

. Date; y-g-7 7 Weather: - | |
o . /73°.
Day: / Kot Start Work: p 700 End Work: /465

Site Name: Former American Glue & Resin

OSC: Gilberto Irizarry

" Response Manager: Daniel Hackett

Contractor: International Technology Corporation
Personnel: 1 PA

1 Foreman
4 RT’s

Equipment: IT Rental

Van #: ~ H843518 1 Refrigerator

Pickup #: H840117 1 Water Cooler

Computer #: H842952 2 Porta Johns

BobCat #: H5982 1 Fax Machine

Grappler #: H5983 1 Copier Machine

LEL #: H843082 1 10 yd Dumpster
Subcontractor: |
Scope of Work Completed: ’
| Today ITD
Cubic Yard Boxes _ L
Drums with Product Collected g42 2
Empty Drums Collected , o 223
Drums Transferred ' ' (
Empty Drums Generated - .
Drums Sampled | _ LT
Drums Hazcatted L
Drums Overpack Into___ . 7{1) 4° Into °°

| | a0 8Y
2} CET

Comments: 5~ ., . eT e ' 7 |
Future Plans: > 0, 0 Qe @‘o

le,c/nu:w AW/ s-(+Cf-3



CERCLA Daily Summag;

Date: ,/ 7-929 Weather:
Day toed Start Work: o 700 End Work: /; 35

Site Name: Former American Glue & Resin

OSC: Gilberto Irizarry

Response Manager: Daniel Hackett

Contractor: International Technology Corporation
Personnel: 1  PA

1 Foreman
4 RT’s
Equipment: | IT Rental
Van #: H843518 1 Refrigerator
Pickup#: = H840117 1 Water Cooler
Computer #: H842952 2 Porta Johns
BobCat #: H5982 1 Fax Machine
Grappler #: - H5983 1 Copier Machine
LEL #: H843082 1 10 yd Dumpster
Subcontractor:
" Scope of Work Completed:
Today TTD
Cubic Yard Boxes . wEs
Drums with Product Collected , H7I
Empty Drums Collected _ /23
Drums Transferred e L
Empty Drums Generated
Drums Sampled A D
-Drums Hazcatted '
Drums Overpack __Into _ &_4° Into Bl
<l
ED. (@ T
Commenis P Q? ) | /2
(éM)%umv\/e@ /yézq_,(('g\_)
Future Plans:

M@Nwﬁwﬂo _



CERCLA Daily Summary

Date: A% (-9 ? Weather:
Davy: 7. | StartWork: , 750 EndWork: /.30

Site Name: Former American Glue & Resin
OSC: Gilberto Irizarry
Response Manager: Daniel Hackett

Contractor: International Technology Corporation
Personnel: 1 PA |

1 Foreman
4 RT’s
Equipment: IT Rental
Van #: H843518 1  Refrigerator
Pickup #: H840117 1 Water Cooler
Computer #: H842952 2 Porta Johns
BobCat #: H5982 1 Fax Machine
Grappler #: H5983 1 Copier Machine
LEL #: H843082 1 10 yd Dumpster
Subconfractor: s
Scope of Work Completed: |
| | Todav TTD
Cubi¢ Yard Boxes S
Drums with Product Collected 473
Empty Drums Collected /23
Drums Transferred .. 1
Empty Drums Generated - _
Drums Sampled » 41 A
Drums Hazcatted _ A/
Drums Overpack Into. (4] 2° Inte °°
0 (31 &S
et /0
Commenis: > Dol Ario Y.
((9 (/Q/\MVVQ) % oo
Future Plans:

MJM,/\M\) Lo

|

i



' CERCLA Daily Summary

Date: “4-5-7/ Weather:
Day; mo™ |  Start Work: o ¢©  End Work:

Site Name: Former American, Glue & Resin

'OSC: Gilberto Irizarry
Response Manager: Daniel Hackett

Contractbr: International T(echnologx Corporation

Personnel: 1 PA
1 Foreman

4 RT’s
Equipment: IT Rental
Van #: H843518 1 Refrigerator
Pickup #: H840117 1 Water Cooler
Computer #: H842952 2 Porta Johns
BobCat #: H5982 1 Fax Machine
Grappler #: H5983 1 Copier Machine
LEL #: H843082 1 10 yd Dumpster
Subcontractor: |
Scope of Work Completed:
- | o Today TTD
Cubic Yard Boxes | EN
Drums with Product Collected __ 423
Empty Drums Collected | /23
Drums Transferred — 1
Empty Drums Generated
Drums Sampled HLD
Drums Hazcatted . N - )
Drums Overpack _Into + %° Into?’
0. | (37 5,7

Cémments:. c W %jlu& DY /N 4

/435

| Foo o w3 ™1 (71 Do)

# RO )



CERCLA Daily Summary

Date; y-2-77 Weather:
Day: F,~' .  Start Work: o/0® End Work: /430 |

Site Name: Former American Glue & Resin

OSC: Gilberto Irizarry
Response Manager: Daniel Hackett

Contractor: Internatxonal Technology Cor_’poratlon

Personnel: 1 PA
1 Foreman

4 RT’s

Equipment: , IT Rental
Van #: H843518 1 Refrigerator
Pickup #: H840117 1 Water Cooler
Computer #: H842952 2 Porta Johns
BobCat #: H5982 1 Fax Machine
Grappler #: H5983 1 Copier Machine
LEL #: H843082 1 10 yd Dumpster

Subcontractor: '

Scope of Work Completed:

3 | _ Today ITD

~ Cubic Yard Boxes | LS

Drums with Product Collected A X

Empty Drums Collected | 773

Drums Transferred L (

Empty Drums Generated 7 7

Drums Sampled 413

Drums Hazcatted _ ,

Drums Overpack Into (#) 4> Into *°

7[ . - . ‘ . ( 37 }) 58 EZES

X%

. Comments: P SW <1 (3
| 5MMM$ _( M%ﬂj




CERCLA Daily Summary -

Date; g -(-77 Weather:
Dav: Thur. | ~ Start Work: 6700 EndWerk: /¢ 30

Site Name: Former American Glue & Resin

M

OSC: Gilberto Irizarry

'.Rsponse Manager: Damel Hackett

Contractor: International Technology Corporation.

Personnel: 1 PA

1 Foreman
4 RTs
Equipment: IT - Rental -

Van #: H843518 1 Refrigerator
Pickup #: H840117 1 ‘Water Cooler
Computer #: H842952 2 Porta Johns
BobCat #: H5982 1  Fax Machine
Grappler #: H5983 1 Copier Machine
LEL #: H843082 1 10 yd Dumpster

Subcontractor
Scope of Work Completed :

) | Today . TID
Cubic Yard Boxes - /A
Drums with Product Collected , L B o il A l
Empty Drums Collected . 173
Drums Transferred . s [

Empty Drums Generated _

Drums Sampled | 13

Drums Hazcatted E | ' )

Drums Overpack | _Into 2_4° TInto’?
£D. (3 5 )

Comments: U{WJQ W 608 y ( Ly > /2

"/‘)Mwﬁiwagw%ms (= (JW%’W)

Fntnre Plans

POv TR



CERCLA Daily Summag

D_ate 3 3-99 Weather;

Day: L,> ed - Start Work: » 720 End Work:

| , /6 32

~ Site Name' Former American Glue & Resm

OSC: Gilberto Irizarry

Response Manager: Daniel Hackett

Contractor: International Technology Corporation

Personnel: 1 PA | |

1 ° Foreman
4 RT’s

Equipment: IT » | Rental
Van#: H843518 1  Refrigerator
Pickup#: ~  H840117 1 Water Cooler
Computer #: H842952 2 Porta Johns.
BobCat #: H5982 1 Fax Machine
Grappler #: H5983 1 Copier Machine
LEL #: : H843082 1 10 yd Dumpster

Subcontractor: .

Scope of Work Completed: | |

| _ Today ITD

Cubic Yard Boxes . . Jdl

Drums with Product Collected J— (9

Empty Drums Collected - - /73

Drums Transferred | ._ ; |

Empty Drums Generated o _ _

Drums Sampled | : _ 4D

Drums Hazcatted — .

~Dmms Overpack , _Into (2) 92 Into??

. : (37;) 53’/0 g5
Comments d{ﬁ@éﬁ 20 Do - o ,
(orew) Toto Torho) (7 | ) (/J Cotiio 76«14?/507/‘4)-

FutnrePlans (fwgd%‘ e @L,QQM% 12 enndred
. Cj,&wég,ujévurm S—1 ¥ c& 3 T




CERCLA. Daily Summag=
Dat’e°- 3-3>-77 | Weather'
Day: TJac . | Start'Work: p 700  End Work: /é j@

Site Name: Former American Glue & Resin

OSC: Gilberto Irizarry
Response Manager: Daniel Hackett
" Contractor: International Technology Corporation

Personnel: 1 = PA
1 Foreman

4 RT’s
Equipment: IT Rental
Van #: H843518 1 - Refrigerator
Pickup #: H840117 1 Water Cooler
Computer #: H842952 2 Porta Johns
BobCat #: H5982 1 Fax Machine
Grappler #: H5983 1 Copier Machine
LEL #: H843082 1 10 yd Dumpster
Subcontractor: |
Scope of Work Completed:
| f _ Today TTD
Cubic Yard Boxes . /4
Drums with Product Collected ‘ | YL
Empty Drums Collected R | 173
Drums Transferred S s . /
Empty Drums Generated .,_, | _
Dmms Sampled , | . 413
Druins Overpack Into_ (&) JDMJO
£FD. ECGORED
Comments: Lol o wS#J +3 (76 dmg)

"‘5"’"&"*@ oo S-1 fwm*-u W




CERCLA Daily Summary |

]l)ate: '3-'017,‘?'7 : | Weather:

Dav: jnoro  StartWork: » 000  End Works /330

Site Nam:a:.Former American Glue & Rwix_i

OSC: Gilberto Irizarry

Response Manager: Daniel Hackett

Contfactor: International Technolng Corporation
Pers'oﬁnel: 1 PA |

1 Foreman
4 RTs
Equipment: IT Rental
Van #: H843518 1 Refrigerator
Pickup #: H840117 1. Water Cooler
Computer #: H842952 2 Porta Johns
BobCat #: H5982 1 Fax Machine
Grappler #: H5983 1  Copier Machine
LEL #: H843082 1 10 yd Dumpster
Subcontractor: |
Scope of Work Completed: ‘
o _ Today TTD
Cubic Yard Boxes : . S
Drums with Product Collected — 7 .
Empty Drums Collected , . ‘ 173
Drums Transferred __ > /
Empty Drums Generated - .
Drums Sampled | _ . 4
Drums Hazcatted . _ _
‘Drums Overpack ___Into (&)_32 Inte 7°
ED . . . . o ) <:)71) jJ/V/O 5
Comments: g, . .0 wndird M3

&Mm%vws # 5 (_laiauw)_.
FarePlans: 40 ¥ |

e
—




CERCLA Dalll Summag

Date' 3 ~A6e-79 Weather:
Day: /’/‘ O | StartWork: o 76> End Work: /4/3 @"

Site Name: Former American Glue & me
OSC: Gilberto Irizarry |
Response Manager: Daniel Hackett

Contractor: International Technologx'\ Corporation
Personnel: 1 PA

1 Foreman
4 RT’s
Equipment: IT » - Rental
 Van#: H843518 1 Refrigerator |
Pickup #: H840117 1 Water Cooler
Computer #: H842952 2 Porta Johns
BobCat #: H5982 1  Fax Machine
Grappler #: H5983 1 Copier Machine
LEL # H843082 1 10 yd Dumpster
Subcontractor: |
‘Scope of Work Completed:
o Today TTD
Cubic Yard Boxes . | [
Drums with Product Collected - . 7
Empty Drums Collected _ ‘ 1723
‘Drums Transferred e !
Empty Drums Generated _ -
Drums Sampled o —LD
Drums Hazcatted — .
Drums Overpack | | __Into (4] 4° Inte”’
~ . 72) 65 59
FL . @753

Comments. K‘)Mﬁzﬁcm;&#d W M

f FutnrePlans 0(,4,@» of &NM o v m/f%

.t .



CERCLA Daily Summag ,

Date: 3 -25-77 Weather: |
7/ ' Start Workﬁ. 077 oP EAM

Snte Name. Former American Glue & Resin

‘M

lOSC Gilberto Irizarry

Response Manager Daniel Hackett

Contractor: I_ntefnatlonal r'lfgchnolo ‘

Personnel: 1 PA
' 1 Foreman

4 RT’s
Equipment: IT | Rental
Van#: — H843518 1  Refrigerator
Pickup #: H840117 1 Water Cooler
Computer #: H842952 2 Porta Johns
BobCat #: H5982 1 Fax Machine
Grappler #: H5983 1 Copier Machine
LEL # H843082 1 10 yd Dumpster
Subcontractor: A
Scope of Work Completed: \
| | . Today = ‘TTD
Cubic Yard Boxes = ) ) _ R/ S
Drums with Product Collected e ' A
Empty Drums Collected ., | 42D
Drums Transferred . —_— !
Empty Drums Generated . , - .
Drums Sampled . . ' KL
Drums Hazcatted _ | ' —
 Drums Overpack Into (&) _2° Into 23

3724) o8 83
(3% e

FD- 5
Cunpers C”‘y?%”" WW%M -

CLeons Te

-»FuturePlans:@g :ﬁz g ,3 ZQCWMWWMW /60

Je 30




CERCLA Dallz Summagy

Day: wed . SwrtWerk o700 EndWork /¢ 3o

Site Name: Former American Glue & Resin

M

OSC: Gilberto Irizarry

' Response Manager: Daniel Hackett

Contractor: International Technology Con_'goraﬁon
Personnel: 1 PA | ’

e S N T

1  Foreman
4 RTs
Equipment: IT
Van #: H843518
Pickup #: H840117
Computer #: H842952
BobCat #: H5982
- Grappler #: - H5983
LEL # H843082
Subcontractor:
- Scope of Work Completed .
| Today
Cubic Yard Boxes _
" Drums with Product Collected = 3
Empty Drums Collected |
Drums Transferred
Empty Drums Generated
Drums Sampled
Drums Hazcatted _
‘Drums Overpack __Into

ED-

Rental

Refrigerator
Water Cooler
Porta Johns
Fax Machine
Copier Machine
10 yd Dumpster

TTD

e

_ Y7

/23
/

) 5//3

ums’

(371)

Comments: Q' : i (\5 %W] 5@3/01@

.FuturePlans Cﬁcw Zf DMS/———/O é’é‘“%‘*x—@
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 CERCLA Daily Summary

Date: 3 ~33-77 Weather: |
Day: 7uc. Start Work: 070© End Work: /30

Site Name: Former American Glue & Resin

T e —

OSC: Gilberto Irizarry

Response Manager: Daniel Hackett

Contractor: International Technology Corporation

Personnel: 1 PA
1 Foreman

4 RT’s
Equipment: - IT Rental
Van #: H843518 1 Refrigerator
Pickup #: H840117 1 Water Cooler
Computer #: H842952 2 Porta Johns
BobCat #: H5982 1 Fax Machine
Grappler #: H5983 1 Copier Machine
LEL #: H843082 1 10 yd Dumpster
Subcontractor: ‘
Scope of Work Completed: : :
| Today | TTD
Cubic Yard Boxes , ‘ [
Drums with Product Collected - 3 Yl
Empty Drums Collected | A , , /73
Drums Transferred | . ]
Empty Drums Generated . | .
Drums Sampled _ sy D
Drums Hazcatted _ B
Drums Overpack | ___Into | (#) #° Into??

(373) v 89
T

| FD. | |

’ F.“‘“’e?“,‘“".‘“ oQuuwo R St ¥ Aecord T otho) Torbo.




CERCLA Daily Summary

Date: 3-J3- 9 ? Weather:
Day: mo~- Start Work: 2 52° End Work: /¢ 30

Site Name: Former American Glue & Resin

: Former American Lyiue & ZeSll
OSC: Gilberto Irizarry

Response Mahager: Daniel Hackett

Contractor: Intematlonal Technology Cerporation

Personnel: 1 PA
1 Foreman

4 RT’s
Equipment: | IT Rental
Van #: H843518 1 Refrigerator
Pickup #: H840117 1 Water Cooler
Computer #:  H842952 2 Porta Johns
BobCat #: H5982 1 Fax Machine
Grappler #: H5983 1  Copier Machine
LEL#  H843082 1 10 yd Dumpster
Subcontractor: S
Scope of Work Completed:
| Today TTD
Cubic Yard Boxes . : R _/d
Drums with Product Collected : o 463
Empty Drums Collected | _ 173
Drums Transferred . _ [
Empty Drums Generated - — -
Drums Sampled o YLD
Drums Hazcatted . | —
Drums Overpack __Into Z__%° Into®”
= ' ' . <3, 74) 3§ . &9
/0

Comments: [....(c> v fre bhoe, Tonks> drome — P
ﬁm/é/& cBR-3 -cdﬁapwﬁbm%&www

‘7 Future Plans: g, c o0 7-8 OWW .




Date: 3-/7-99 ) Weather:
| ‘ - ' o bov ~
Day: fr- - Start Work: »oso End Work: /4 3o

Site Name: Former American Glue & Resin

OSC: Gilberto Irizarry
Response Manager: Daniel Hackett
Contractor: International Technology Corporation

Personnel: 1 PA
1 Foreman

4 RT’s .
Equipment: | IT Rental
Van #: H843518 1  Refrigerator
Pickup #: H840117 1 Water Cooler
Computer #: H842952 2 Porta Johns
BobCat #: H5982 1 Fax Machine .
Grappler #: H5983 1  Copier Machine
LEL # H843082 1 10 yd Dumpster
Subcontractor: '
Scope of Work Completed: :
- - Today TTID
Cubic Yard Boxes | /4
Drums with Product Collected : o2 HE3
Empty Drums Collected | _ /23
Drums Transferred - , ./
Empty Drums Generated _ ,
Drums Sampled - 413
Drums Hazcatted ” . |
Drums Overpack Into (@) 2> IntoJ¢
FD ' | - (374) 33; . g9

o Cﬁw %&a_’wg /”MQ 5-5 '3»—&»«10/4 ﬁw/l“’a
 FuturePlans: R




' CERCLA Daily Summary

Date: 3-/9- 77 Weather:
Day: [hur Start Work: 700 End Work: #4375

Site Na‘mie‘: Former American Glue & Resin

OSC: Gilberto Irizarry

Response Manager: Daniel Hackett

Contractor: International Technology Corporation

Personnel: 1  PA
1 = Foreman

4 RT’s
Equipment: IT Rental
| Van #: H843518 1  Refrigerator
Pickup #: H840117 1 Water Cooler
Computer #: H842952 2 Porta Johns
BobCat #: - H5982 1 Fax Machine
Grappler #: HS5983 1 Copier Machine
LEL # H843082 1 10 yd Dumpster
Subcontractor: |
Scope of Work Completed: |
| | Today | TTD
~ Cubic Yard Boxes | [
Drums with Product Collected 3 _ Yl
Empty Drums Collected | _ 173
Drums Transferred | . /
Empty Drums Generated » o _
Drums Sampled . . _ : HL3
Drums Hazcatted .,
Drums Overpack Into (¢)_42 Into i
L . - . | T §S
£ O (372) ¢ ] 0

- CET;"&JCW ! é (300»%5%) - & M/MM% E-tlpf-

Ny X} /50@{);%@%“10 — cu}«.;,esT/?l{




~ CERCLA Daily Summary

Date; 3-/7-77 ) Weather:
- o) (aOD [ 7 2, o .
Day: wed Start Work: o2+ EndWork: /.26
Site Name: Former American Glue & Resin
OSC: Gilberto Irizarry
Response Manager: Daniel Hackett
Contractor: International Technology Co oration
Personnel: 1 PA
1 Foreman
4 RT’s
Equipment: - IT | | | Rental
Van #: ~ H843518 1 Refrigerator
Pickup #: H840117 1 Water Cooler
Computer #: H842952 2 Porta Johns
BobCat #: H5982 1 Fax Machine
Grappler #: H5983 1 Copier Machine
LEL #: H843082 1 10 yd Dumpster
Subcontractor: |
Scope of Work Completed: | ) |
| | Today TTD
Cubic Yard Boxes ; ,, | LA
 Drums with Product Collected e | // kYA
Empty Drums Collected ‘ V 123
Drums Transferred - . !
Empty Drums Generated . ‘ ﬁ_.,
Drums Sampled | _ A | _4/3
Drums Hazcatted \ .
Drums Overpack - __Into (7) 4> Into 35
£O. o S (7)) &
X

- Comments: cw/u,,ﬁ -3 (1o Z -

- FtnrePlans |




CERCLA Daﬂx Summary

ED.

Comments MTB _/adu)wg’%

erelf!anspww 7-3 sZey Vod et T

o Date: 3 3-J=77 Weather:
o ' | o (pbb
Day: 7ue . | Start Work: g?‘D"D‘ End Work:
Site Name: Former American Glue & Resin
OSC: Gilberto Irizarry |
Response Manager: Daniel Hackett
Contractor: International Technology Corporation
Personnel: 1 PA |
1 Foreman
4 RT’s
Equipment: - IT Rental
Van #: . H843518 1 Refrigerator
Pickup #: H840117 1 Water Cooler
Computer #: H842952 2 Porta Johns
BobCat #: H5982 1 Fax Machine
Grappler #: H5983 1 Copier Machine
LEL # - 'H843082 1 10 yd Dumpster
Subcontractor
Scope of Work Completed
Today TTD
- Cubic Yard Boxes . _ L&
Drums with Product Collected - L 444
Empty Drums Collected | 173
Drums Transferred A
Empty Drums Generated
Drums Sampled 413
Drums Hazcatted . I
‘Drums Overpack | , _Into (4) 20 Into 93

@ 7&) s 855

J0




Date; 3. - 1577 Weather:
Day: o, \ ' Start Work: o&o® End Work: 0732 |

Site Name: Former American Glue & Rgsini

OSC: Gilberto Irizarry
Response Manager: Daniel Hackett

Contractor: International Technology Corporation

Personnel: 1 PA
1 Foreman

4 RT’s
Equipment: IT | Rental
Van #: H843518 1 Refrigerator
Pickup #: H840117 1 Water Cooler
Computer #: H842952 2 Porta Johns
BobCat #: HS5982 1 Fax Machine
Grappler #: H5983 1  Copier Machine
LEL#: H843082 1 10 yd Dumpster
Subcontractor: |
Scope of Work Completed:
‘ | Today . TTD
Cubic Yard Boxes | /3
Drums with Product Collected - , 433
Empty Drums Collected A )73
Drums Transferred . | A /
Empty Drums Generated . '_ ,.
Drums Sampled - /3
Drums Hazcatted | -
Drums Overpack | Into . (4, 2= Into Into od
' (272) 55 &3
£ (e

_Comments ’&7{”"“”7&3 : /"ﬁcﬁx}]

'F“*“"P“‘“’ e _‘mu -3 — 3ﬂ/m5"“fﬂ/'w@‘*’b”“%”‘v




CERCLA Daily Summary

Date: 3-/4-77 Weather:
Day: f/ - ,( | _ Start Work: ,7c0 End Work: s 30'

Site Name: Former American Glue & Resin_i-
OSC: Gilberto Irizarry |

Response Manager: Daniel Hackett

Contractor: International Technology Corporation

Personnel: 1 PA
1 Foremax__l

Comments: &W"\)T'j——fm_,ﬂ%).)ﬁ

. FuturePlans M T- 3 /3#} | éJ e =

4 RT’s
Equipment: IT
Van #: H843518 1
Pickup #: H840117 1
Computer #: H842952 2
BobCat #: HS982 1
Grappler #: - H5983 1
LEL #: H843082 1
Subcontractor:
Scope of Work Completed
Today
Cubic Yard Boxes | ‘
Drums with Product Collected - 2
Empty Drums Collected
Drums Transferred
Empty Drums Generated
Drums Sampled
Drums Hazcatted : 7
Drums Overpack _ _Into
FA I |

Rental

Refrigerator
Water Cooler
Porta Johns
Fax Machine
Copier Machine
10 yd Dumpster

TTD

[
442
723

L

TR

(4) 20 Into Iy
(3 7d) 8 55~
]o




s IR L A - Peudh M

" CERCLA Daily Summary

Date: 3'~/ (- 79 | Weather:
Day: fﬁ o Start Work: o 7co End Work: /¢ 3 O‘

Site Name: Former American Glue & Resin

0SC: Gilberto Irizarry |
Response Manager: Daniel Hackett

Contractor: International Technology Corporation

Personnel: 1 PA
/ 1 Foreman

4 RT’s
Equipment: | IT | Rental
Van#: H843518 1 Refrigerator
Pickup #: H840117 1 Water Cooler
Computer #: H842952 2. Porta Johns
BobCat #: HS982 1  Fax Machine
Grappler #: H5983 1 Copier Machine
LEL# H843082 1 10 yd Dumpster
Subcontractor: |
Scope of Work Completed:
. Today - TTD
Cubic Yard Boxes . | . ‘ IR
Drums with Product Collected - ¥ 422
Empty Drums Collected . 123
Drums Transferred . _ , /
Empty Drums Generated - _
Drums Sampled e 13
Drums Hazcatted - _
Drums Overpack | “Into (42> Into 44
FO - - S (319 8y

| Comments: (B D ot oo jo
vﬁdq«,y_jo’h%-fﬂ’/~\ﬂ— wwm; Cwﬁmr'7/ob—cuw

; FutnrePlans: &L,C/mo T’ 3 - wam.) cQ)u‘——va ‘//V\AL - e -~




CERCLA Daily Summag

Date' 3./0-97 Weather ,
Day: (el . Start Work: o700 End Work: /é3é

Site Name: Former American Glue & Resin

OSC: Gilberto Irizarry |
Response Manager: Daniel Hackett

Contractor: International Technology Corporation

Personnel: 1 PA
1 Foreman

4 RT’s
Equipment: IT . Rental
Van #: H843518 1 Refrigerator
Pickup #: - H840117 1 Water Cooler
Computer #: H842952 2 Porta Johns
BobCat #: H5982 1 Fax Machine
Grappler #: H5983 1 Copier Machine
LEL# H843082 1 10 yd Dumpster
Subcontractor:
Scope of Work Completed
| Today TTD
Cubic Yard Boxes | S 1
Drums with Product Collected / ' _ % 41
Empty Drums Collected : | / 7 3
Drums Transferred ) 7 o _
Empty Drums Generated _
Drums Sampled 43
Drums Hazcatted | , 7 _ —
Drums Overpack - Into _ (4)2° Into
FO . ~ - : - (272)8%" 85

Comments: : _ - )b
o /Swhﬁmw)dm T-4 = § drew gows, | Treras P

 FutwrePlans: 0octo ST v iced To4




| Q_E&QL_A_ Daily Summary

Dg 3 9.99 - B | | Weather:
Day: Tw | Start Work: o700 End Work: /¢ 30'

Site Name: Former American Glue & Resin

OSC: Gilberto Irizarry
Response Manager: Daniel Hackett
Contractor: International Technology Corporation

Personnel: 1 PA
1 Foreman

4 RT’s
Equipment: IT Rental
Van #: - H843518 1 Refrigerator
Pickup #: ‘H840117 1 Water Cooler
Computer #: H842952 2 Porta Johns
BobCat #: H5982 1 Fax Machine
Grappler #: H5983 1 Copier Machine
LEL #: H843082 1 10 yd Dumpster
Subcontractor:
Scope of Work Completed
Today TTD
Cubic Yard Boxes _ . LA
Drums with Product Collected ~ 3 4ok
Empty Drums Collected - a /23
Drums Transferred . ‘ 1
Empty Drums Generated . . .
Drums Sampled | » - A3
Drums Hazcatted 4 -
Drums Overpack _Into_ (d) g0 Into 55~
FD. | - (374)8Y . Ay

Comments: W BM%M 7— L/ &"MD T-
‘63-—/71-/&;\_1% oruveld

Pl g (o T — s colinprond Al o Beekse




" CERCLA Daily Summary

Date° 3 5. G ? | Weather:
RN | StartWork: 50> EndWork: /¢ 30

Slte Name: Former American Glue & Resin
OSC: Gilberto Irizarry |

Response Manager: Daniel Hackett

Contractor: International Technology Corporation

Personnel: 1 PA
1 Foreman

4 RT’s

Equipment: IT Rental

| Van #: H843518 1  Refrigerator
Pickup #: H840117 1 Water Cooler
Computer #: H842952 2 Porta Johns
BobCat #: H5982 1 Fax Machine
Grappler #: H5983 1 Copier Machine
LEL # H843082 1 10 yd Dumpster

~ Subcontractor: ‘ |

Scope of Work Completed: | ‘

_ Today TID
Cubic Yard Boxes — | 1A
Drums with Product Collected L R 723 B
Empty Drums Collected . 173
Drums Transferred . R
Empty Drums Generated | . .
Drums Sampled , | 43
Drums Hazcatted | | |
Drums Overpack : _Into_ ( 2) zoInto 9 e
' ' : (379 &9 85
Commenis e




" CERCLA Daily Summary

. Date; 3-5-99 | | Weather:
Day: /{/‘-; ‘ Start Work: 0 7(;15 End Work: /4 3()‘

Site Name: Former American Glue & Resin

OSC: Gilberto Irizarry
Response Manager: Daniel Hackett

Contractor: Internatlonal Technolog Comoratlon

Personnel: 1 PA
1 Foreman

4 RT’s
Equipment: IT Rental
Van #: H843518 1 Refrigerator
Pickup #: H840117 1 Water Cooler
Computer #: H842952 2 Porta Johns
BobCat #: H5982 1 Fax Machine
Grappler #: H5983 1 Copier Machine
LEL # H843082 1 10 yd Dumpster
Subcontractor: |
Scope of Work Completed:
Cubic Yard Boxes _ /&
Drums with Product Collected » 4o3
Empty Drums Collected | _ /73
Drums Transferred o /
Empty Drums Generated | .
Drums Sampled i Nield
Drums Hazcatted

Drums Overpack ___Inte _ (&) doInto 39 ’
_ (37)5% g
Comments W ot %%M /574 /@ s /0
CMA—""Q, | ’% : "7& Mewgeere S-37

R Y on Tk - o




CERCLA Daily Summary :

Date: 3} 4 - 77 : Weather:
Day: ﬂu ro | |  StartWork: p70° End Work: /¢4 35

Site Name: Former American Glue & Resin

OSC: Gilberto Irizarry |
Response Manager: Daniel Hackett

Contractor: International Technology Corporation

Personnel: 1 PA
1 = Foreman

4 RT’s

Equipment: IT ' | Rental
Van #: H843518 1 Refrigerator
Piclkup #: H840117 1 Water Cooler
Computer #: H842952 2  Porta Johns
BobCat #: H5982 1  Fax Machine
Grappler #: H5983 1 Copier Machine
LEL #: H843082 1 10 yd Dumpster

Subcontractor: 4

Scope of Work Completed:

| ' Today TTD

Cubic Yard Boxes _ | I

Drums with Product Collected ~ _ | Ho3

Empty Drums Collected _ (73

- Drums Transferred ‘. . , L ‘

Empty Drums Generated _ :

Drums Sampled . . 413

Drums Hazcatted _ _

Drums Overpack | ____Into & Into V9

Y o | - 3a &8
~ Comments: /16

Goufile T-C ¥ S-18) w»«ﬁm Bots € ¥ demoloes
prdied  PPE + 54 —/_7/‘/

FutnrePlanS ok Showqn,




" CERCLA Daily Summary

Date; 3-3-59 Weather:
Day: Lred. | | -, Start Work: a7af-r>‘ End“fWork: /6 30'

Site Name: Former Amér‘ican Glue & Resin

P L e e

OSC: Gilberto Irizarry

Response Manager: Daniel Hackett

Contractor: International Technology Corporation

| Personnel: 1 PA
1 Foreman

4 RT’s

Equipment: | IT | ‘_ Rental
Van #: H843518 1 Refrigerator
Pickup #: H840117 1 Water Cooler
Computer #: H842952 2 Porta Johns
BobCat #: H5982 1  Fax Machine
Grappler #: H5983 1 Copier Machine
LEL #: ‘ H843082 1 10 yd Dumpster

‘ Subcontractor:

Scope of Work Completed

Today TTD

Cubic Yard Boxes | - /2

Drums with Product Collected AL 403

Empty Drums Collected _ 173 .

Drums Transferred L = , /

- Empty Drums Generated | - )
| Drums Sampled - 473
. Drums Hazcatted | | , o
Drums Overpack | __Into ( $Z2° _Into’y .~
FD ‘ (3 I

~ Comments: MM#/ G pmrnel) ,c,ws ,,}4,%0
| C/&M %&91) o) 54 y7 ;::_—__‘,_.—_-

| FuturePlans 96«‘%’@0 /- C ‘(’ 5 /f} C/@ﬂ—rro S-& wvt;tb%lem\)




Date: 3’?} -77 | Weather:
Day: Joe . | Start Work: o700 End Work: /z 30

Site Name: Former American Glue & Resin

T T S e

OSC: Gilberto Irizarry.
Response Manager: Daniel Hackett
Contractor: Internaﬁonal Technology Corporation

Personnel: 1 PA
1 Foreman

4 RT’s
Equipment: IT Rental
Van#: ' H843518 1  Refrigerator
Pickup #: H840117 1 Water Cooler
Computer #: H842952 2 Porta Johns
BobCat #: H5982 1 Fax Machine
Grappler #: H5983 1 ° Copier Machine
LEL # H843082 1 10 yd Dumpster
Subcontractor:
Scope of Work Completed:
Today TID
Cubic Yard Boxes _ | Y 2~ %
Drums with Product Collected X | T __4of
Empty Drums Collected | . _ 273
Drums Transferred - _ !/
Empty Drums Generated ' _ - .
Drums Sampled | | 7]
Drums Hazcatted - ,
Drums Overpack _Into ("'Tm‘;’ Into g5~
FD Drny , " /0

Comments: C/Qu)-/o M #oi uAa-vjb @ém*,aﬂwm
Oecor> Bt Ca¥.

R P s T %, ¢ flot), 520 5

SN



CERCLA Dallx Summag

Date° 3 / 99 | Weather:
pay; MoV . Start Work: 062 End Work:

Site Nanie: Former American Glue & Resin

* OSC: Gilberto Irizarry |
Response Managé.r: Daniel Hackett

Contractor: International Technology Cor‘poratidn
Personnel: 1 PA

1 Foreman
4 RTs
Equipment: IT | ~ Rental
- Van #: H843518 1 Refrigerator
Pickup #: H840117 1 Water Cooler
Computer #: . H842952 2 Porta Johns
BobCat #: H5982 1 Fax Machine
Grappler #: H5983 1  Copier Machine
LEL # H843082 1 10 yd Dumpster
Subcontractor:
Scope of Work Completed -
| Today ~ TID
Cubic Yard Boxes | _ [k
Drums with Product Collected - e 227
Empty Drums Collected — /73
Drums Transferred . | (
Empty Drums Generated _ ~
Drums Sampled A _ | 9413
Drums Hazcatted » ny
Drums Overpack Into | 3?%” ~Into 23—
FbO Prnng - ’ /0

 Comments:  Reonplecd Rotlot{ ¢ Drcoms 417, ¢ Leas Trameds *s
, WGI M» C/&Zfé/éw Lo:»—v.:éb/q:ana—,g]:’/o&uw

- Future Plans: usyiDMM, ¢ Qowru> W # 4




Date: J-JC-27 | ‘Weather: j«zwg/
Day:: Fr.  StartWork: o 700 End Work: /450

Sit§ Name: Former American Glue & Resil_i

OSC: Gilberto Irizarry

Response Manager: Daniel Hackett |
Contractor: International Technology Co;_poration ‘_
Persomnel: 1  PA

1  Foreman
4 RTs
Equipmént: IT | Rexit’all
‘Van #: H843518 1 Refrigerator
Pickup #: H840117 1 Water Cooler
Computer #: H842952 2 Porta Johns
BobCat #: H5982 1 Fax Machine
Grappler #: H5983 1. Copier Machine
LEL #: - H843082 1 . 10 yd Dumpster
Subcontractor: |
Scope of Work Completed:
| | ‘ . Today TTD
Cubic Yard Boxes. | | 1L
_ Drums with Product Collected | _ - 397
Empty Drums Collected | _ , L7
Drums Transferred . . L
Empty Drums Generated |  , .
Drums Sampled _ : 413
Drums Hazcatted . | o / ; -
Drums Overpack | siInto g 7)1, L Fntos?’s
Asecerrs W@O /R (/9 ' — \J /0

Comments: 5M"W | S




CERCLA Daily Summary :

omments: /30)?27/ ,,,.yw,g;zé
| FutnrePl.alns:-. W")f)é{/z/ o

Date; 2-45-77 = Weather: S re<o

Day: 7] u‘ ~  Start Work: o> EndWork: // 3 'c). ‘

Site Name:_Former American Glue & Resin

OSC: Gilberto Irizarry

Response Manager: Daniel Hackett

Contractor: International Technology Corporation

Personnel: 1 PA

1 Foreman
4 RT’s

Equipment: | - IT Rental
Van #: H843518 1 Refrigerator
Pickup #: H840117 1 Water Cooler
Computer #: H842952 2 Porta Johns
BobCat #: H5982 1 Fax Machine
Grappler #: / H5983 1 Copier Machine
LEL #: H843082 1 10 yd Dumpster

Subcontractor: |

Scope of Work Completed:

- | Today TTD
' Cubic Yard Boxes _ . LA

Drums with Product Collected e 322

Empty Drums Collected | [ 23

Drums Transferred : L

Empty Drums Generated

Drums Sampled 413 _

Drums Hazcatted _ _ - 5 |

 ‘Drums Overpack | C 3¢)—azlntos g (3{',{ ) Ante’?;



CERCLA D 111 Summagy

Date° 01 24-77 Weather: C/C’_o«:\/
Dax: wWed , SmrtWork:v e70d EndWork: /¢ 30 |

Site Name: Former American Glue & Rsih

OSC: Gilberto Irizarry
Rcsponse Manager: Daniel Hackett ‘
Contractor Internatlonal Technology Corporation

Personnel: 1 PA
1 Foremax_l

4 RT’s
Equipment: - IT . Rental
Van #: H843518 1 Refrigerator
Pickup# = H840117 1 Water Cooler
Computer #: H842952 2 Porta Johns
BobCat #: H5982 1 Fax Machine
Grappler #: H5983 1 Copier Machine
LEL #: - H843082 1 - 10 yd Dumpster
Subcontractor: |
Scope of Work Completed: -
B X Today TID
Cubic Yard Boxes | . | e
Drums with Product Collected _ 377
Empty Drums Collected | 423
Drums Transferred B (-
Empty Drums Generated _ _ —
Drums Sampled | - | _ Y(3
Drums Hazcatted | |
-Dmms Overpack

Future Plans: W/ba%/




CERCLA Daily Summag |

D._a!ﬁ ‘J°23/9‘?_ | ' " Weather: SM"‘ﬁ
Day: 7uc SartWork: o700 EndWerks /¢ 30

Site Name: Former American Glue & R&Bili

OSC: Gilberto Irizarry
Rsponse Manager: Daniel Hackett

Contractor: International Technology Corporation
Personnel: 1  PA

1 Foreman
Equipment: IT | ~ Rental
| Van #: H843518 1  Refrigerator
Pickup #: H840117 1  Water Cooler
Computer #: H842952 2  Porta Johns
BobCat #: H5982 1 Fax Machine
Grappler #: H5983 1 Copier Machine
LEL #: H843082 1 10 yd Dumpster
Subcontractor: ,
Scope of Work Completed:
| _ Todav TID
Cubic Yard Boxes : (&
Drums with Product Collected . » | 377
Empty Drums Collected » 173
Drums Transferred P T [
Empty Drums Generated |
Drums Sampled | — | 413
Drums Hazcatted - ( —
‘Drums Overpack o 37 iiInto g (2r % Tnto’Ss




CERCLA Daily Summary

Date: J-24-59 . ~ Weather: SMWZ;
Dav: 1,0 SrtWork: ,yo0 EndWork ,030

Site Name: Former American Glue & Resin

OSC: Gilberto Irizarry
Response Manager: Daniel Hackett

Contractor: International Technology Corporation

Personnel: 1 PA
1 Foreman

4 RT’s
Equipment: - IT | Rental
Van #: » H843518 1  Refrigerator
Pickup #: H840117 1  Water Cooler
Computer #: H842952 2 Porta Johns
BobCat #: H5982 1 Fax Machine
Grappler #: H5983 1 Copier Machine
LEL #: H843082 1 10 yd Dumpster
Subcontractor:
Scope of Work Completed | _
_ | _ Todayv TTID
Cubic Yard Boxes , o 7
Drums with Product Collected _392
Empty Drums Collected R ' e t23.
Drums Transferred _~ > [
Empty Drums Generated . | _ ,_,
Drums Sampled A3
‘Drums Overpack (32 2iinto g5~ gﬂrg sIntes
Driero %W 2D S ’ /0 .

Comments: //W 4 /o /W/M)W W@D%«)W@/@M/‘q

Future Plans:  pven Pock




CERCLA Daily Summary

Date: a-19-77 Weather: S:s:—vs—-ﬁ/ Lo
Day: <~  Start Work: ,>,~ End Work: / g 30 |

Site Name: Former American Glue & Resin
OSC: Gilberto Irizarry
Response Manager: Daniel Hackett

Contractor: International Technelogy Corporation
Personnel: 1 PA

1 Foreman
4 RT’s
Equipment: - IT . Rental
Van #: H843518 1 Refrigerator
Pickup #: H840117 1 Water Cooler
Computer #: H842952 2 Porta Johns
BobCat #: H5982 1 Fax Machine
Grappler #: H5983 1 Copier Machine
- LEL #: H843082 1 10 yd Dumpster
Subcontractor: |
Scope of Work Completed:
| | | Today TTD
Cubic Yard Boxes ) (2
Drims with Product Collected | , 3922 .
Empty Drums Collected = _ 173
Drums Transferred ,_ ,/
Empty Drums Generated — _;_
Drums Sampled | _ 413
Drums Hazcatted '
Drums Overpack (34)L—srinto g, WY
Driipa ?WM/CZAQ 0 . ai 4 /0

Comments: C//&m %éew /QM%, Mj/’,ém/om



CERCLA Daily Summary |

==_Date: A~18-77 Weather: [Coro
Day: JAur. . StartWork: p70° End Work: /630

Site Name: Former American Glue & Resin
'OSC: Gilberto Irizarry
Response Manager: Daniel Hackett

Contractor: International Technology Corporation

Personnel: 1 PA
1 Foreman

4 RT’s

Equipment: IT | | Rental
Van #: H843518 1  Refrigerator
Pickup #: H840117 1 Water Cooler
Computer #: H842952 2 Porta Johns
BobCat #: H5982 1 Fax Machine
Grappler #: H5983 1 Copier Machine
LEL #: H843082 1 10 yd Dumpster

Subcontractor: |

Scope of Work Completed: _

Today TTD

Cubic Yard Boxes y2e

Drums with Product Collected | 3927

Empty Drums Collected | 173

Drums Transferred o /L

Empty Drums Generated _

Drums Sampled | , 413

Drums Hazcatted A S )

Drums Overpack AW sInto g4~ ,°—Into“ 2

Drecing W FO - é; (/ 6 '

. Comments: 7, forTt on <ol p/,/ﬂﬁ,r/%w 572»51),4,‘,&05
| cbww mw-eﬁo P hedowr T3 www%v A RC 45&"}4’4‘4




CERCLA Daily Summary _

Date: 4-/7-77 Weather: 5//"'"/?/
Day: wed - Start Work: o702 End Work: /6 30 |

Site Name: Former American Glue & Resin

'OSC: Gilberto Irizarry
Response Manager: Daniel Hackett

Contractor: International Technology Corporation
Personnel: 1  PA

1 Foreman
4 RT’s
Equipment: IT | Rental
Van #: H843518 1 Refrigerator
Pickup #: H840117 1 Water Cooler
Computer #: H842952 2 Porta Johns
BobCat #: H5982 1  Fax Machine
Grappler #: H5983 1  Copier Machine
LEL #: H843082 1 10 yd Dumpster
Subcontractor: |
Scope of Work Completed:
B | _ Today TTD
Cubic Yard Boxes | - __ LA
Drums with Product Collected , 39 7
Empty Drums Collected - ) 173
Drums Transferred R R
Empty Drums Generated _
Drums Sampled — | _ 413
Drums Hazcatted _
Drums 0verp ck
D/um 0.

Comment8° //W/j:zz,,: ) SMMOE ‘d""’? &> e ,,,dl.) M«z@

_ »‘FuturePlal!S MM —



' CERCLA Daily Summary

Date: J-/6-99 Weather: Secreez™
Day: 774,_—,  Start Work: o7c0 End Work: /¢ 30 |

Site Name: Former American Glue & Resin
OSC: Gilberto Irizarry
Response Manager: Daniel Hackett

Contractor: International Technology Corporation

Personnel: 1 PA
1 Foreman

4 RT’s

Equipment: - IT Rental
Van#: H843518 1 Refrigerator
Pickup #: H840117 1 Water Cooler
Computer #: H842952 2 Porta Johns
BobCat #: H5982 1 Fax Machine
Grappler #: HS5983 1 Copier Machine
LEL #: H843082 1 10 yd Dumpster

Subcontractor: 4

Scope of Work Completed:

o ) Today TTD

Cubic Yard Boxes . /&

Drums with Product Collected - 392

Empty Drums Collected | 123

Drums Transferred ‘ |

Empty Drums Generated ' »

Drums Sampled 413

Drums Hazcatted

‘Drums Overpack | (ad) giln g,’ (,",” % Into:;

Dreerro W ~ D L ( .

Comments. M s /



CERCLA Daily Summary

Date: 21597

Da!: moro

Weather: W

Start Work: , g o

Site Name:_Former American Glue & l_{esin~

OSC: Gilberto Irizarry

Response Manager: Daniel Hackett

Contractor: International Technology Corporation

Personnel: 1
1
4

Equipment:

Subcontractor:

PA
Foreman
RT’s

Van #:
Pickup #:
Computer #:
BobCat #:
Grappler #:
LEL #:

~ Scope of Work Completed:

Cubic Yard Boxes -
Drums with Product Collected

- Empty Drums Collected

~ Drums Transferred

Empty Drums Generated

Drums Sampled
Drums Hazcatted
‘Drums Overpack

Commen_t_s_: Kook 7//&0 Y=y

KO |

H843518
H840117
H842952
H5982
H5983
H843082

v

(/7 Into

T o

e lla

Future Plans: ~you 70&04/'

Rental

Refrigerator
Water Cooler
Porta Johns
Fax Machine
Copier Machine
10 yd Dumpster

End Work: /4 3 O'



'CERCLA Daily Summary
Date: ~/1-57 Weather: o7~
Day: 7Aw Start Work: 5701\9 End Work: /7073_'
Site Name: Former American Glue & Resin | |

OSC: Gilberto Irizarry
Response Manager: Daniel Hackett

Contractor: International Technology Corporation

Personnel: 1 PA
1 Foreman
4 RITs
Equipment: IT Rental
Van #: - H843518 1 Refrigerator
Pickup #: H840117 1 Water Cooler
Computer #: H842952 2 Porta Johns
BobCat #: - H5982 1 Fax Machine
Grappler #: HS5983 1 Copier Machine
LEL #: H843082 1 10 yd Dumpster
Subcontractor: |
Scope of Work Completed:
| Today TTD
Cubic Yard Boxes | /L
Drums with Product Collected _ 377
Empty Drums Collected W)
Drums Transferred - | _ [
Empty Drums Generated _ | _
Drums Sampled (o | H4of
Drums Hazcatted . _
Drums Overpack Into (¢ ‘into’gy
Comments:

FuturePlans:A 9""’“’%/& -//W »'I W}Q/OML M

|

. )



' CERCLA Daily Summary

Date: 7-/0- 5‘7 Weather: 5M,Vu—6y
Day: wed. | Start Work: , 70> End Work: ;72390 |

Site Name: Former American Glue & Resin
OSC: Gilberto Irizarry |

Response Manager: Daniel Hackett

Contractor: International Technology Corporation
Persomnel: 1  PA

1 Foreman
4 RT’s
Equipment: ' IT Rental
Van #: , H843518 1 Refrigerator
Pickup #: - H840117 1 Water Cooler
Computer #: H842952 2 Porta Johns
BobCat #: H5982 1 Fax Machine
- Grappler #: H5983 1.  Copier Machine
LEL # H843082 1 10 yd Dumpster
Subcontractor: |
Scope of Work Completed:
| | Today TID
Cubic Yard Boxes | . _ I
Drums with Product Collected 337
Empty Drums Collected , 123
Drums Transferred ‘ _ ' /
Empty Drums Generated | A ,
Drums Sampled g5 341
Drums Hazcatted ‘ j— ~
‘Drums Overpack Into 5] s Into 7y
Comments: -

(”u%‘/_ Gm,«l-—

Future Plans: >4 h O, Q 0 De> | .- W




CERCLA Daily Summary

Daté: J~ 7- ?? » : Weather:

Dav: Too - Start Work: » 705 End Work: /z 30

Site Name: Former American Glue & Resin
OSC: Gilberto Irizarry
Response Manager: Daniel Hackett

Contractor: International Technology Corporation
Personnel: 1  PA

1 Foreman
4 RT’s
Equipment: IT | ' Rental
- Van#: H843518 1 Refrigerator
Pickup #: H840117 1 Water Cooler
Computer #: H842952 2  Porta Johns
BobCat #: H5982 1 Fax Machine
Grappler #: H5983 1 Copier Machine
LEL #: H843082 1 10 yd Dumpster
Subcontractor: |
Scope of Work Completed:
| Today " TID
Cubic Yard Boxes , /A
Drums with Product Collected _ | 397
-~ Empty Drums Collected a (23
Drums Transferred - _
Empty Drums Generated | ~
Drums Sampled | 21 - XY
Drums Hazcatted * .
‘Drums Overpack _Into . ((;g,’ | sAntos;
Leegrg Qe el 4. ' /0

Comme'nt_s_: Gxoauaf BM,KA/)’V\, o 41;&/

Future Plans: ‘)A /é y A



CERCLA D ily Summag

Date: 2-5-57 Weather:
Day: g mu ' Start Work: o 5o End Work: YA 30-'

Site Name: Former American Glue & Resin
OSC: Gilberto Irizarry |
Response Manager: Daniel Hackett

Contractor: International Technology Corporation

Personnel: 1 PA
1 Foremarr

4 RT’s
Equipment: IT Rental
Van #: H843518 1 Refrigerator
Pickup #: H840117 1 Water Cooler
Computer #: H842952 2 Porta Johns
BobCat #: H5982 1 Fax Machine
Grappler #: HS5983 1 Copier Machine
LEL #: H843082 1 10 yd Dumpster
Subcontractor:
Scope of Work Completed:
Todav TTD
Cubic Yard-Boxes » _ [
Drums with Product Collected | i J77
Empty Drums Collected -~ - . /23
Drums Transferred i _ /
Empty Drums Generated _ » ' 7
Drums Sampled /.4 185
Drums Hazcatted , ~
Drums Overpack Into Eﬁﬂ | FAAnto’g
&),unuo W KD, / P)) .

Comments: I, furlyt cal WW 9M/é;&<>‘

Future Plans: <, 00 clrcrrg



DAILY CERCLA SUMMARY
AMERICAN GLUE SITE, MIDDLETON, MA.
IT CORP. J #778016

DATE: 2/26/99 ' ’ | WORK HOURS: 0700-1630
DAY: FRIDAY .

SUBCONTRACTORS: NONE

PERSONNEL: 1 RM, 1FM, 3 FTs, 1 OPERTOR, 1 T&D Mgr. (onsite ), 1 T&D Mgr. ( inhouse ).

EQUIPMENT: 1 p/u truck #843588, 1 van#843518, 1 computer #842952, mini-loader #5982, drum
grappler #5983, LEL/O, meter #843082.

RENTALS: 1 refrigerator, 1 water cooler, 2 portable toilét, 1 fax machine, 1 copier machine, 1 7yd.
dumpster. .

WORK COMPLETED:
1. Finished overpacking 55 galion drums. Today’s total 19, total to date 374 .
2. Barry Taggart continued the review of the final haz-cat reports in house. Will have a
sampling list together Monday.
3. Removed snow as needed around site.

4. Demobilized the site for the weekend.
COMMENTS:

1. NONE

FUTURE PLANS:
1. Separate drums into waste streams.
2. Sample waste streams for disposal.

3. Cutand clean fiberglass tanks, drum their contents.



" DAILY CERCLA SUMMARY ~
' AMERICAN GLUE SITE, MIDDLETON, MA.
IT CORP. J#778016

DATE: -2/19/99 . - WORK HOURS: 0700-1630
DAY: FRIDAY 4

SUBCONTRACTORS: NONE
PERSONNEL: 1RM,. 1 PBA, 1 FM, 3 FTsg 1 OPERTOR.

‘EQUIPMENT: 1 p/u triuck #843588, 1 van #843518, 1 computer #842952, mml-loader #5982 drum
grappler #5983, LEL/Oz meter #843082.

RENTALS: 1 refrigerator, 1 water cooler, 2 portable toﬂet, 1 fax machine, 1 copier machine, 1 7yd.
dumpster.

WORK COMPLETED:
1. Continued overpacking 55 gallon drums. Today’s total 31, total to date 216.
2. Continued haz-cat’ing at L.A. Donavan site. '

3. Demobilized personnel for the weekend break.
COMMENTS: . ' .

1. NONE
FUTURE PLANS:

1. Continue to overpack 55 gallon drums.

kR }
- 11




.~ DAILY CERCLA SUMMARY
AMERICAN GLUE SITE, MIDDLETON, MA.
IT CORP. J#778016
DATE: 2/22/99 . WORK HOURS: 0700-1630
DAY: MONDAY . .
SUBCONTRACTORS: NONE

PERSONNEL: 1RM, 1PBA, 1FM, 3 FTs, 1 OPERTOR, 1 T&D Mgr. (onsite). 1 T&D Mgr. and 1
FM ( off site performing haz-cat function at L.A. Donavon site ).

EQUIPMENT: 1 p/u truck #843588, 1 van #843518, 1 computer #842952, mini-loader #5982, drum
grappler #5983, LEL/O, meter #843082.

RENTALS: 1 refrigerator, 1 water cooler, 2 portable toilet, 1 fax machine, 1 copier machine, 1 7yd.
dumpster.

WORK COMPLETED:

1. Remobilized the crew from the weekend break. .
2. Continued overpacking 55 gallon drums. Today’s total 33, total to date 249, .
3. Continued haz-cat’ing at L.A. Donavan site.

COMMENTS:

1. Barry Taggart was on site to discuss roll off analytical. Lab will run left over samples for
totals because of the low flash point and the possibility of having to meet universal treatment
standards for disposal.

FUTURE PLANS:
1. Contirive to overpack 55 gallon drums.

2. Cut and clean fiberglass tanks, drum their contents.

b
i
3
4
i
%
1
H




DAILY CERCLA SUMMARY
AMERICAN GLUE SITE, MIDDLETON, MA.
IT CORP. J #778016

DATE: 2/23/99 _ WORK HOURS: 0700-1630
DAY: TUESDAY : '
SUBCONTRACTORS: NONE

PERSONNEL: 1 RM, 1PBA, 1FM, 3FTs; 1 OPERTOR, 1 T&D Mgr. (onsite). 1 T&D Mgr. and 1
FM ( off site performing haz-cat function at L.A. Donavon site ).

EQUIPMENT: 1 p/utruck#843588, 1 van#843518, 1 computer #842952, riini-loader #5982, drum
grappler #5983, LEL/O, meter #843082.

RENTALS: 1 refrigerator, 1 water cooler, 2 portable toilet, 1 fax machine, 1 copier machine, 1 7yd.
. dumpster. ,

WORK COMPLETED:

1. Continued overpacking 55 gallon drums. Today’s total 37, total to date 286.
2. Finished haz-cat’ing at.L.A. Donavan site. Final reports will be generated tomorrow.
COMMENTS:

1. NONE
FUTURE PLANS:

1. Continueto overpack 55 gallon drums.

2. Cut and clean fiberglass tanks, drum their contents.

(




DAILY CERCLA SUMMARY
AMERICAN GLUE SITE, MIDDLETON, MA.
IT CORP. J #778016

DATE: 2/24/99 WORK HOURS: 0700-1630
DAY: WEDNESDAY

SUBCONTRACTORS: NONE

PERSONNEL: 1 RM, 1PBA, 1 FM, 3 FT§ 1 OPERTOR, 1 T&D Mgr. (onsite). 1 T&D Mgr. and 1
: FM ( off site performing haz-cat function at L.A. Donavon site ).

EQUIPMENT 1 phi truck #843588, 1 van #843518, 1 computer #842952, mini-loader #5982, drum
grappler #5983, LEL/O, meter #843082.

RENTALS: 1 refrigerator, 1 water cooler, 2 portable toilet, 1 fax machine, 1 cbpier machine, 1 7yd.
- dumpster.

WORK COMPLETED:

1. Continued overpacking 55 gallon drums. Today’s total 35, total to date 321.
2. Received final haz-cat reports and samples back from L.A. Donavon site. Tank samples
were sent back as they were not done. They will be categorized tomorrow or Friday.
COMMENTS: ' '

1. Barry Taggart will be on sité tomorrow to review haz-cat reports, start work compressing
waste streams, and developing sampling lists for disposal. A
2. Unger electrical will be on site tomorrow to check out one: faulty breaker and GFL
3. Reached 75% of ceiling amount and forwarded a 75% letter to OSC Irizzary informing him of
this fact. ’
FUTURE PLANS:

1. Continue to overpack 55 gailon drums.

2. Separate drums into waste streams.

~ 3. Cut and clean fiberglass taﬁks, drum their contents.




DAILY CERCLA SUMMARY
AMERICAN GLUE SITE, MIDDLETON, MA.
~ IT CORP. J #778016

DATE: 2/25/99 WORK HOURS: 0700-1630
'DAY: THURSDAY ,

SUBCONTRACTORS: Unger Electrical

PERSONNEL: 1 RM, 1PBA, 1FM, 3 FTs 1 OPERTOR, 1 T&D Mgr (onsite). 1 T&D Mgr. and 1
FM ( off site performing haz-cat function at L.A. Donavon site ).

EQUIPMENT: 1 p/u truck #843588, 1 van#843518, 1 computer #842952, mini-loader #5982, drum
grappler #5983, LEL/O, meter #843082.

RENTALS: 1 refrigerator, 1 water cooler, 2 portable toilet, 1 fax machine, 1 copier machine, 1 7yd.
dumpster.

WORK COMPLETED:

1. Continued overpacking 55 gallon drums. Today’s total 34, total to date 355.
2. Barry Taggart b‘ega.ﬁ the review of the final haz-cat reports. Will have a sampling list
‘together Monday.
3. Unger Electric was on site to replace 1 GFI and 1 breaker.
COMMENTS:

1. NONE
FUTURE PLANS:

1. Finish overpacking 55 gallon drums.
2. Separate drums into waste streams.

3. Cutand cledn fiberglass tanks, drum their contents.






